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MEETING NOTICE
Tuesday, September 4, 2007 1:30 pm. Chairperson: Dennis R. Fay
Hearing Room 4, Second Floor Staff Liaison: Matt Todd
Oakland City Hall Secretary: Gladys V. Parmelee

1 Frank H. Ogawa Plaza

(between 14™ & 15™ Streets at Clay Street)
Oakland, CA 94612

(See directions to City Hall on reverse side)

AGENDA
Copies of individual Agenda Items are available on the CMA’s Website

Members of the public may address the Committee during “Public Comment” on any item not on
the agenda. Public comment on an agenda item will be heard when that item is before the
Committee. Anyone wishing to comment should make his or her desire known to the Chair.

2.1 Minutes of July 10, 2007* (page 1) Action
2.2 Deputy Directors’ Report* (page 3) Information

3.1 Transportation Fund for Clean Air (TFCA) Program: Discussion/Action
Extension Request
BART- Electronic Bicycle Locker Project (05ALA01)* (page 11)
ACTAC is requested to take action on BART’s request for an extension to the expenditure
deadline for the Electronic Bicycle Locker Project funded by the Transportation Fund for Clean
Air (TFCA) Program Manager Funds. The request would extend the expenditure deadline from
November 2, 2007 to December 31, 2008.

4.1 2008 Countywide Transportation Plan Update* (page 15) Information/Discussion
Call for Projects for the financially constrained component of the 2008 Countywide
Transportation Plan Update was issued on July 31%. Project applications were due to the CMA
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by August 22", Planning Area budgets for the call for projects were developed based on the
guidelines provided by the CMA Board in the workshop held on July 26, 2007. Initial lists of
projects submitted will be discussed at the Planning Area TAC meetings and meetings with the
elected officials. Attached are the meeting schedules.

4.2 Congestion Management Program: Information/Discussion
2007 Conformity * (page 29)

ACTAC is requested to review the attached tables reporting the conformity status with the CMP
(Table 1) and documenting the 2006/ 2007 Land Use Analysis Program Environmental Review
for Tier 1 projects (Table 2). Letters were sent to the local jurisdictions on August 17th
requesting information on Tier 1 requirements and TDM requirements as well as status reports
from certain jurisdictions on implementing deficiency plans. Comments are due by September
28th for the Land Use Analysis Program and the TDM Element and by October 15" for the
deficiency plan status reports. Local jurisdictions are required to comply with the CMP as
follows: 1) (a) Tier 1 Land Use Analysis — submit to CMA all Notice of Preparations, EIRs and
General Plan amendments. (b) Tier 2 Land Use Forecasts- review of ABAG Projections by
traffic analysis zones; 2) Traffic Demand Management — Complete Site Design Checklist; 3)
Payment of Fees; and 4)Deficiency Plans, as needed in some jurisdictions. Final conformity
findings will be presented to the CMA Board at its November 2007 meeting.

4.3 State Transportation Improvement Program (STIP)

4.3.1 2008 STIP: Summary of Applications Received* (page 35) Information/Discussion
ACTAC is requested to review the attached summary of applications received for the 2008 STIP.
A total of 37 applications were received, requesting a total of approximately $424M in funding.
Send comments or corrections to the information contained in the summary by Friday,
September 7™. A draft 2008 STIP program of projects is scheduled to be brought before the
committees and Board in October.

4.3.2 FY 2007/08 Status Report* (page 37) Information/Discussion
Staff will provide additional information on potential impacts of the approved state budget. In
response to the FY 07/08 state budget situation, sponsors of projects with STIP funding
programmed in FY 07/08 were requested to provide their anticipated dates for both submitting
their allocation request and receiving their CTC allocation vote. A summary of the anticipated
dates are attached.

4.4 STIP Timely Use of Funds Report* (page 39) Information/Discussion

Attached is a listing of the locally sponsored STIP projects segregated by sponsor. ACTAC is
requested to review and confirm the project specific information included in the report. Project
sponsors are requested to provide documentation related to the status of the required activities
shown on the report by Friday, September 14th, 2007. This information will be the basis of the
STIP At Risk Report brought to the committees and the Board in October 2007.
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4.5 Federal STP/CMAQ Program: Timely Use of Information/Discussion
Funds Report* (page 45)

Attached is a listing of the locally sponsored STP/CMAQ projects segregated by sponsor.

ACTAC is requested to review and confirm the project specific information included in the

report. Project sponsors are requested to provide documentation related to the status of the

required activities shown on the report by Friday, September 14th, 2007. This information will be

the basis of the Federal At Risk Report brought to the committees and the Board in October 2007.

4.6 TFCA Program: Timely Use of Funds Report* (page 57) Information/Discussion
ACTAC is requested to review and confirm the project specific information included in the
report. Project Sponsors are requested to provide updated status of the projects by Friday,
September 14, 2007. This information will be the basis of the TFCA At Risk Report brought to
the committees and the Board in October 2007.

4.7 CMA Exchange Preliminary Report* (page 63) Information/Discussion
Attached is a listing of the locally sponsored CMA Exchange projects segregated by sponsor.
ACTAC is requested to review and confirm the project specific information included in the
report. Project sponsors are requested to provide documentation related to the status of the
projects on the report by Friday, September 14th. This information will be the basis of the CMA
Exchange Projects Quarterly Status Report brought to the committees and the Board in October
2007.

4.8 2007 Update to the CMP: Capital Improvement Information/Discussion
Program (CIP) Update* (page 65)

As part of the 2007 update to the Congestion Management Program (CMP), project sponsors

have been requested to provide updated project information for the CIP included in Chapter 7

(Table 16). On Friday, August 17" a request for updated CIP information (including instructions

and guidance) was distributed to ACTAC Representatives. The requested information is due to

the CMA by Friday, September 14"

4.9 Federal Inactive Projects* (page 67) Information/Discussion
June 2007 Quarterly Review - Look Ahead Reports

Federal regulations require that agencies receiving federal funds invoice against their obligations

at least once every six months. Projects that do not have invoicing activity over a six month

period are placed on the Inactive Obligation list, and those projects are at risk of deobligation of

the project’s federal funds unless Caltrans and the Federal Highways Administration (FHWA)

receive either an invoice or a valid justification for inactivity.

4.10 Report on the Status of Bike/Pedestrian Elements of Information/Discussion
Local Streets and Roads (LSR) and Safety projects* (page 71)

Attached is a listing of LSR projects with bicycle and pedestrian elements approved by the CMA

Board in June 2005. The report includes the currently planned bicycle and pedestrian elements

planned for the projects along with the current project status.
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5.0 LEGISLATION ITEMS

NEXT REGULARLY SCHEDULED MEETING: October 2, 2007.
Location: CMA Office, 1333 Broadway, Suite 220, Oakland, CA 94612

#) All items on the agenda are subject to action and/or change by ACTAC.

) At the meeting CMA staff will not review the contents of written communications included in the Consent Calendar.
Acceptance of the Consent Calendar implies understanding of its contents and approval of items, as appropriate.
You are encouraged to read the materials in advance of the meeting.

Attachments enclosed.

Materials will be available at the meeting.

v Materials are enclosed as a separate attachment to the agenda.

PLEASE DO NOT WEAR SCENTED PRODUCTS SO INDIVIDUALS WITH
ENVIRONMENTAL SENSITIVITIES MAY ATTEND.
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ALAMEDA COUNTY TECHNICAL ADVISORY COMMITTEE
MINUTES OF JULY 10, 2007
OAKLAND, CA

/ NN

There was no public comment.

inutes of June 5, 20
Deputy Directors’ Report

A motion was made by Odumade to approve the consent calendar; Carmichael-Hart made a

second. The motion passed unanimously.

3.1 2007 Update to the CMP

Suthanthira requested ACTAC to review and approve the Draft 2007 Congestion Management
Program and authorize staff to circulate it for comment. She informed ACTAC that substantive
changes to all of the chapters with the exception of Chapter 7 Capital Improvement Program are
highlighted in the report. The Capital Improvement Program will be completed at the conclusion
of the 2008 STIP process. The final 2007 CMP will be scheduled for action, including a public
hearing, in September to meet MTC’s deadline. A motion to approve the Draft 2007 Congestion
Management Program was made by Parker; Spencer made a second. The motion passed
unanimously.

3.2 2008 STIP Principles and Guidelines

Todd requested ACTAC to review and approve the final 2008 STIP Principles and Guidelines.
He informed the members that the CMA will issue a Call for Projects the week of July 9th and
develop the 2008 STIP project list in accordance with the approved schedule. Project
applications will be due in early August in order to develop and approve a project list for
submittal to the Metropolitan Transportation Commission (MTC) by the November deadline. A
motion to approve the 2008 STIP Principles and Guidelines was made by O’Hare ; Odumade
made a second. The motion passed unanimously.

3.3 Coordinated Bike and pedestrian program

Bhat recommended to ACTAC to approve programming of $44,800 of additional available
Regional Bike and Pedestrian Program (RBPP) funds to City of Oakland’s Derby to Lancaster
Bay Trail Gap Closure project in Fruitvale's Estuary neighborhood. A motion to approve
programming the said amount was made by Odumade; O’Hare made a second. The motion
passed unanimously.

34 Transit Oriented Development Quarterly Report

Stark requested ACTAC to review and recommend approval on the draft Transit Oriented
Development (TOD) Quarterly Fund Monitoring Report and status of TOD projects. The report
provides project and funding status of eight Transit Oriented Development projects identified in
the Countywide Transportation Plan (CTP): MacArthur, W. Oakland, Oakland Coliseum,
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Ashby/Ed Roberts Campus, San Leandro, Union City, and Warm Springs. It also provides
updates of two TOD projects that are not in the CTP: South Hayward and Fruitvale Phase II.
O’Hare made a motion to approve the draft TOD Quarterly Fund Monitoring Report;
Carmichael-Hart made a second. The motion passed unanimously.

Staff proposed to move to Agenda item 5.2. The committee agreed.

5.2
Rebecca Long of MTC informed ACTAC that negotiations are still ongoing in Sacramento
regarding ways to provide Constitutional protection to “spillover” funds. Spillover revenue
occurs when collections from the sales tax on gasoline increase at a faster rate than all other
taxable items. One of the proposals to protect the “spillover” includes incorporating them into
Proposition 42. She also discussed the material detailed in the Information from MTC, the
Legislative Analysts Office, and the California State Association of Counties attachments. She
recommended that ACTAC review this issue. This item was presented for information only.

Staff recommended to take Agenda item 5.1 while Rebecca Long was still present and the
Committee agreed.

51 SB375
Rebecca Long and Dennis Fay discussed some of the amendment to SB 375 which address the
concerns raised by the CMA. The preferred growth scenario is still included in the amendment

and may have an impact for local jurisdictions. They recommended that planners review
Sections 65080 (b)(2)(E) and 65082 for any potential impacts.

4.1 2007 Countyw1de Transportatlon Plan Update

Hart informed ACTAC that staff will hold a workshop with the CMA Board on July 26™ and
will focus on the following items: the schedule, preliminary budget for the planning areas and
high priority projects. She requested ACTAC to provide input on the workshop agenda and some
of the suggestions were: (1) allocate 15 minutes to orient the Board so that this will give a
background especially to the new members; (2) decrease the use of technical terms or jargons;
and (3) ACTAC members should discuss the Update with their Board Members prior to the
workshop.

Theineetmg adjoumed at ‘934‘00 P M . Thele will be no‘ meetmg for August 2007 The next
meeting will be held on September 4, 2007 at the CMA Office, 1333 Broadway, Suite 220,
Oakland, CA 94612.

Attest By:

Glabéiys V. Palmelee Secretary
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Vivek Bhat, Assoc. Transportation Engineer

Roxy Carmichael-Hart — City of Hayward
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September 4, 2007

Agenda Item 2.2
Memorandum
Date: August 28, 2007
To: ACTAC
From: Frank Furger, Chief Deputy Director
Subject: Deputy Director’s Report

Central Alameda County Freeway Study — The TAC met on July 25™ to discuss the
project schedule and modeling efforts. The next TAC meeting is on August 29" 2007 at
2:30 p.m. in San Leandro to discuss preliminary evaluation results of the five alternative
packages. The next PAC meeting is being set for early October. The Financially
Unconstrained Local Alternative Transportation Improvement Package (LATIP) was
approved by the PAC on July 18", the City of San Leandro on July 16", and the City of
Hayward and the Alameda County Board of Supervisors on July 24" 1t is being
considered for ACTA and CMA Board approvals at their September 27™ meetings. The
Financially Unconstrained LATIP will be submitted to CTC in early October along with
Caltrans’ Notice of Intent to Rescind the SR 238 right-of-way and a strategy for
disposing of the excess right-of-way.

MTC’s Lifeline Transportation Program —The Oakland Library Shuttle will begin in
August, Ed Roberts Campus is planning to begin construction in 2008, and the County is
in the process of acquiring right of way for East Lewelling Road in Central County. Two
Lifeline-funded projects began bus service in January (AC Transit-Hayward and
LAVTA-Livermore). The five projects total $4.9 million.

I-880 Corridor System Management Study - This study, sponsored by Caltrans, will
provide a detailed evaluation of the 1-880 Corridor to determine what transportation
strategies make the most sense and when they should be implemented. The performance
evaluation was completed in early 2006. Due to continued delays associated with the
microsimulation model, the subcontractor responsible for the microsimulation model was
replaced. The new subcontractor started working on the microsimulation model in Jan 07
and recently completed the Base Year Model Calibration. A stakeholder meeting is being
planned in the third week of September.
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Safety and Operational Improvements at [-880/29th -This project has been
recommended by MTC for the Trade Corridors bond program. A Draft Project Study
Report has been prepared. Staff is working with Caltrans finalize the draft PSR.

1-880 SB HOV Lane Extension (98" Ave to Marina) — A Draft PSR has been prepared.
Staff has submitted a final draft for Caltrans consideration. The project has received
$94.6M in CMIA programming for the construction phase. The CMIA Baseline plan has
been submitted and executed. The PSR is complete. Staff is negotiating a scope of work
that will initiate the environmental process.

San Pablo Rapid Bus Stop Improvements - The CMA is taking the lead in
implementing approximately $2.2 million in improvements to the Rapid Bus stops funded
through AC Transit and Measure B. The design of the improvements has been completed
as well as the RFQ. The firm TRS was selected on March 9" for the San Pablo Rapid
Bus Stop Improvements project. CMA advertised the project and received one bid on
July 19" 2007 from Vanguard Construction. The CMA Board authorized the Executive
Director to award and sign a contract with the lowest, responsible, responsive bidder on
July 26", 2007. The Engineers Estimate for this project is $1.4 million and the bid was
higher than the engineering estimate due to traffic control and additional electrical work.
AC Transit has obtained the additional funding from ACTIA and has issued a letter of
NTP to CMA. Staff is in process of negotiation with Vanguard construction to reduce the
cost. The construction will begin in mid September and should be completed by
December 2007. -

SMART Corridors Program — CMA’s SMART Corridors partnership includes 29
public agencies. CMA also provides video and traffic data to public and transportation
managers in real-time. The budget for the Operations and Maintenance of this program
was approved by the Board in June for the upcoming fiscal year. The public website
address for the SMART Corridors is: http://www.smartcotridors.com. CMA is working
with the City of Oakland and the Alameda County Public Works Agency on
Transportation Management Centers (TMC). CMA and AC Transit are also working
together to deliver projects related to Transbay service such as installing WiFi on buses
and installation of LED displays at the Transbay terminal. The LED display project has
been completed and the installation of WIFI on the buses has been extended to
accommodate AC Transit for an additional 12 buses. Timing adjustments on 115 traffic
signals along the San Pablo SMART Corridor including crossing arterials is currently
under way and funded through the MTC Regional Traffic Signal Program. CMA is
leading the efforts on behalf of all project partners along San Pablo Corridor in Alameda
and Contra Costa Counties.

Bus Rapid Transit on International/Broadway/Telegraph Corridor — CMA staff is
coordinating with AC Transit, the cities of Berkeley, Oakland, San Leandro, and Caltrans
on the implementation of new Bus Rapid Transit operation in this Corridor. CMA staff
has secured three separate TFCA grants totaling $1.8 million to supplement Measure B.
funds provided to AC Transit by ACTIA as well as RM2 funds from MTC.
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Construction on all segments for the base contract items is complete. Additional work
requested and funded by AC Transit is under way and is close to completion. The
construction of 20™ Street/Uptown transit improvements is 100% complete. This project
is completed and the service Started by AC Transit on June 24" The CMA Board accept
the completed construction contract for the Telegraph segment of the E 14"/International
Boulevard/Telegraph Avenue SMART/Rapid Bus Corridor through adoption of
Resolution 07-022 on July 26" 2007.

Grand/MacArthur Corridor Transit Enhancements- CMA and AC Transit are the
joint sponsors of the Regional Express Bus Program that is funded by Regional Measure
2 (RM-2). A component of this project is the transit enhancements along the
Grand/MacArthur Corridor potentially starting at Eastmont Mall and extending to the
Transbay terminal in San Francisco. The work is being coordinated with the City of
Oakland and Caltrans. In addition to the RM2 funds, there is also a $205,000 TFCA grant
to AC Transit for the installation of Transit Signal Priority (TSP) components in the
corridor and $340,000 federal Earmark. The CMA Board also provided an additional
$500,000 in CMAQ funds in June 2006. The cost of improvements for the entire corridor
is estimated at over $30 million. The current funding of about $4.56M would only allow
completion of 12 intersections with no SMART Corridors components such as Closed
Circuit TV (CCTV) cameras and speed and volume monitoring stations. Additional
segments of work will be designed and packaged for construction as funding permits.
Construction is expected to start August 2007 for the intersections currently funded. AC
Transit is seeking additional funds that would cover additional intersections and for a
more complete project that could include geometric and structural improvements, which
would require a more detailed environmental study/document. Construction will start in
Winter of 2007. The work consists of traffic signal modifications and SMART Corridor
improvements

Integrated Corridor Management Initiative - The U.S. Department of Transportation
(DOT) is sponsoring the Integrated Corridor Management (ICM) Initiative to improve
safety and mobility, and to advance the development and deployment of ICM systems
throughout the United States. The goal of the initiative is to develop and provide the
organizational guidance, operational capabilities, and Intelligent Transportation System
(ITS) technical methods needed for effective integrated corridor management. The East
Bay SMART Corridors is a good example of using ITS approach in allowing integrated
corridor management. MTC in conjunction with Caltrans and Alameda County CMA has
received $195,000 award to prepare a Concept of Operations Report for the I-880
Corridor. This corridor is among eight selected corridors in the nation for potential award
of up to $10 million for an Integrated Corridor Management Plan. The corridor extends
from the Bay Bridge to Santa Clara County. MTC will be contracting with UC
Berkeley’s PATH and four sub-contractors to prepare the Concept of Operations Report.
It is expected that this effort will take approximately 20-weeks. CMA is expected to
participate in the effort as an advisory/project stakeholder role.
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I-80 Integrated Corridor Management Project — The California Transportation
Commission (CTC) has programmed $55.3 million for the construction of the freeway
elements of this project but did not provide project development funds for this project.
The CMA in coordination with the Contra Costa Transportation Authority (CCTA) has
identified $8.1 million for project development.

On April 26, 2007 CMA Board authorized the programming of $3.8 million (47%) for
the project development. The Contra Costa County funds totaling $4.3 million (53%)
include $954 thousand available for allocation in July (See Board Agenda Item 6.4.2). A
request for proposals (RFP) for the Phase I System Integrator/Manager was issued on
May 18, 2007. One proposal was received, from Kimley-Horn and Associates. Staff is
negotiating with Kimley-Horn and Associates, Inc., for their professional services related
to the I-80 Integrated Corridor Mobility (ICM) project.

Route 84 HOV — Dumbarton Corridor — Caltrans has completed the design of the
project. Caltrans and the CMA have executed the Cooperative Agreement that allows
Caltrans to advertise and administer the project construction contract. The CMA will
have a project delivery team member on the construction management team. The contract
is scheduled to be advertised in the fall.

1-680 Southbound HOV Lane Project — The CMA is partnering with Caltrans on the
design of this project, with a CMA design consultant developing plans for all structure
modifications required in the corridor and Caltrans completing all civil design. Final
design is being coordinated to incorporate the Smart Lane components. Construction
funds are programmed in the STIP for F'Y 2007/08.

1-680 SMART Carpool Lane project — The 95% design for the Smart Lane was
submitted to Caltrans. The Smart Lane roadway improvements will be combined with the
I-680 HOV Lane. Caltrans has determined that the bid package with be split into 3
segments; the bid package for the electronic toll system will consist of a fourth package
and will be managed by the CMA on behalf of the Sunol Smart Carpool Lane JPA. The
development of the RFP for the Integrator continued. A letter of agreement on the roles
and responsibilities for Caltrans and the CMA was prepared and sent to Caltrans for
execution. The JPA is scheduled to meet on July 20" in Fremont.

Dumbarton Rail Corridor — In July, the MTC Commission approved an allocation of
$6.27M to advance preliminary engineering design work and additional environmental
reviews. The Policy Advisory Committee (PAC) met on July 24 and approved the
enhanced bus alternative (TSM) which incorporates BRT features for the proposed bus
option in the corridor. The PAC also approved the rail alternatives and project phasing
options for the environmental review process. The environmental studies are underway
after a delay due to the decision on the alternatives and phasing options. Staff is
evaluating the project budget and schedule and will provide an update at the PAC
meeting on October 23, 2007.
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BART to Warm Springs — The project team has begun detailed design for the advanced
Subway Contract. Advertisement for construction of the Subway Contract is scheduled
for June 2008. It will be followed by advertisement for design-build construction of the
remainder in spring of 2009 depending upon a full funding package. BART received
CTC approval in June for an allocation of $19M in TCRP funds for project design. A
further allocation request will be submitted this fall for acquisition of the remaining right-
of-way. Activities in support of acquisition of property rights, agreements and permits,
and resolution of outstanding project issues are all on-going.

BART to Silicon Valley (Silicon Valley Rapid Transit Corridor — SVRTC) —Sixty-
five percent project design, station area planning, financial analysis, and preparation of
the federal environmental document are moving forward. FTA determined that the
travel forecast model is functioning appropriately. VTA and FTA will next evaluate the
risks associated with the baseline travel forecast. The FEIS is expected to be complete
December 2008.

1-580 Tri-Valley Corridor Improvements I-580 TMP Project — This project is currently
under construction, with an anticipated completion date in late fall of 2007. When
completed, the project will assist with traffic management during construction of I-580
improvements; provide a foundation for bringing the Tri-Valley jurisdictions into the
CMA’s SMART Corridor Program; and provide infrastructure capability to local and
regional transit providers to allow transit signal priority (TSP) for express buses.

1-580 Livermore Sound-wall Project — This project is currently under construction, with
an anticipated completion date in late summer 2007. The project provides the adjacent
community with a sound-wall along the north edge of I-580 just east of First Street in
Livermore.

1-580 EB HOV Lane Project —After receiving the approved biological opinion from US
Fish and Wildlife Serviced, the CMA consultant submitted the draft final environmental
document to Caltrans for review before it could be released. Approval of the
environmental document is anticipated in November, 2007. Upon approval of the
environmental document CMA’s design consultant will proceed with the final design of
the project. In order to receive competitive bidding and meet the CMIA schedule, the
CMA is in the process of repackaging the PS&E package into smaller construction
contracts.

1-580 Corridor ROW — The CMA is finalizing an agreement with ACTIA to provide
funding for the preparation of a programmatic environmental document to establish and
acquire right of way in the 580 corridor sufficient for a future median transit corridor and
full standard freeway facilities. CMA and ACTIA are in the process of responding to an
issue raised by the Citizens Watchdog Committee (CWC) regarding the Expenditure Plan
of Measure B for this project. Upon completion of the CWC process and the execution
of the funding agreement, the CMA will begin discussions with Caltrans to establish a
partnership for this project.
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1-580/1-680 Interchange Modifications — The CMA is partnering with Caltrans to
complete a Project Study Report (PSR-PDS) for the 1-580/1-680 Interchange. The
consultant team is proceeding with preparation of the draft report. The PSR is anticipated
to be completed in 2007.

1-580 WB HOV Lane Project — This project received $101.7 million in CMIA bond
funding. MTC has approved an RM2 allocation to begin the project development phase
for this project. Consultant began preparing the environmental document and preliminary
engineering. Staff is finalizing the cooperative agreement with Caltrans to define the
partnering roles for the various project phases. Staff anticipates approval of the Project
Study Report by summer of 2007.

1-580 WB Auxiliary Lane Project — This ACTIA Measure B funded project consists of
two westbound 1-580 auxiliary lane segments from Airway Boulevard to Fallon Road,
and from Fallon Road to Tassajara Road. ACTIA is the lead agency for the
environmental phase, and is performing an initial assessment of environmental clearance
requirements. ACTIA is preparing an RFP to hire a consultant to prepare the
environmental document and preliminary engineering.

An additional auxiliary lane is being considered for this project in the westbound
direction between Vasco Rd. and First St. in Livermore, pending identification of funding
in cooperation with the City of Livermore.

1-580 HOT Lane ~ The consultant team met with the public works staff from the local
agencies to review the preliminary options to be evaluated for freeway operations and
revenue generation. The travel demand and operations models have been calibrated and
validated. The consultants have completed the following technical memos: purpose and
need, civil engineering requirements/options, identification of measures of effectiveness,
and existing conditions. The studies are expected to be completed in late September.

Ardenwood Park & Ride Lot Project — In cooperation with AC Transit, this project
adds 300 new parking spaces to an existing park-and-ride lot near the Route 84 /
Ardenwood Boulevard Interchange in Fremont. The design consultant is preparing
project plans (currently at the 65% milestone) concurrent with right of way acquisition
activities. CMA facilitated acquisition of privately owned parcels by AC Transit.

1-680/1-880 Cross Connector Project — CMA staff held initial meetings with City of
Fremont staff. City of Fremont requested additional alternatives be considered and
ACTIA concurred. CMA staff will work with ACTIA and Fremont to revisit the project
scope and include the additional alternatives and propose a new project schedule.

1-580 Sound Wall Design — San Leandro and Oakland - The design pi’ocess is

underway. The CMA is discussing soundwall material options with the City of San
Leandro and Caltrans staff.
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Berkeley/Oakland/San Leandro BRT — The Final EIS/EIR is being prepared.

Transportation and Land Use Program -MTC’s Planning Committee is compiling
funding agreements for the next two years to continue the program, which includes
providing support to MTC and continuing to provide technical assistance to local
jurisdictions and sponsors of transit oriented development projects.

Community Based Transportation Plan: East Oakland— The Central and East
Oakland CBTP is compiling and analyzing the results of the community outreach.
Approximately, 1,500 surveys have been completed by local residents.

Guaranteed Ride Home Program — Four new employers and 28 employees enrolled in
the program in the most recent month. A total of 4,471 employees and 154 employers are
actively registered in the program. Ten trips were taken in the most recent month. The
average cost per taxi trip is $82.33 and the average trip length is 39.04 miles. The
average trip distance for a rental car ride is 91 miles. Using rental cars save $77 per ride.

Caltrans Planning Grants — In October 2006, the CMA submitted three planning grant
applications. In June, the CMA was notified that, pending approval of the State budget, it
was awarded funding for one of the two applications submitted that focused on freight
travel in Alameda County. The CMA was awarded $240,000 for Developing Tools for
Improving Truck Demand Models in Congestion Management Agency settings.
Notification on the third application, for a countywide community based transportation
plan, is still pending.
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Memorandum
September 4, 2007
Agenda Item 3.1
DATE: August 20, 2007
TO: ACTAC
FROM: Matt Todd, Manager of Programming
RE: Transportation Fund for Clean Air (TFCA) Program Extension Request:

BART- Electronic Bicycle Locker Project (05ALAOQ1)

Action Requested

The ACTAC is requested to take action on BART’s request for an extension to the expenditure
deadline for the Electronic Bicycle Locker Project funded by the Transportation Fund for Clean
Air (TFCA) Program Manager Funds. The request would extend the expenditure deadline from
November 2, 2007 to December 31, 2008.

Next Steps
This item will be presented to the PPC and CMA Board in September of 2007.

Discussion

The BART- Electronic Bicycle Locker Project was approved by the CMA Board as part of the
2005/2006 TFCA Program Manager Funds. The $ 50,000 funds the installation of bicycle
lockers at various locations throughout the BART System in the cities of Berkeley, Dublin and
San Leandro. The project sponsor cites extensive delays due to the difficulty in the development
of contract specifications & legal review. In addition, the receipt of a single, non-responsive bid
for the installation of the project also added to complications for the delivery of the project by
the current expenditure deadline. The extension of the expenditure deadline is for 13 months to
December 31, 2008. Per the 2005-2006 Air District Guidelines, the program manager is allowed
to approve (2) one-year extensions. The third extension request would require written approval
from the Air District. This is BART’s first extension request for this project.

Attachment
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July 12, 2007

Ms. Annie Young

TFCA Project Monitoring

Alameda County Congestion Management Agency
1333 Broadway, Suite 220

Qakland. CA 94612

Re: Request fo Extend Expenditure Deadline for Funding Agreement
#05ALA01 to December 31%, 2008

Dear Ms. Young,

This letter constitutes a request from the San Francisco Bay Area Rapid Transit
District (BART) to extend the expenditure deadline for Alameda County
Congestion Management Agency (ACCMA) Funding Agreement #05A1.A01
“BART Electronic Bicyele Locker Project” from November 2", 2007 to
December 31, 2008.

In FY 2005/06, the ACCMA allocated $50,000.00 in Transportation Fund for
Clean Air (TFCA) Program Manager funds to BART for Funding Agreement
#05ALAOD1 to furnish and install electronic bicycle lockers at BART stations in
the cities of Berkeleyv, Dublin, and San Leandro. In addition to ACCMA funds,
BART has also received funding from the Alameda County Transportation
Improvement Authority {ACTIA), TFCA Regional Fund, and Safe Routes to
Transit (SR2T) Programs for electronic bicyele lockers. BART is currently
preparing a single contract to award these grants together as part of a master
project to furnish and install electronic bicycle lockers at Alameda County BART
stations.

Due to delays in implementing this project, BART is requesting that the ACCMA
extend the expenditure deadline for Funding Agreement #03A1.A01 to December
31st, 2008. the same deadline currently in effect for the ACTIA and SR2T grants
that are also part of this contract. A similar request is being prepared to extend
the expenditure deadline for the TFCA Regional Fund grant that is included in
this contract, as well.

The initial delays in the project were primarily due to the extensive time it took to
develop contract specifications and to conduct review by legal staff. The
specificity required to meet the smart-card requirements along with the
uniqueness of the product made the development of a competitive bid package
challenging. We have successfully completed the contract specifications and
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contract book. The RFP was advertised in May 2007 and a single non-regponsive bid was

received on July 3, 2007. We will be reissuing the bid next month and expect a better
response on the second bid, based on staff research and contract modifications.

As aresult of these delays, BART will not be able to meet the current expenditure deadline
of November 2™, 2007 for Funding Agreement #05ALA01. The requested time extension
to December 31%, 2008 would provide BART with the additional time needed 1o expend
project funding to complete construction, submit final invoices, and submit final monitoring
reporis.

If you have any questions, please contact me at (510) 464-6446 or Joanne Parker at (310)
464-4795. Thank vou for you cooperation and continued support for enhancing bicyele

aceess 1o transit.

Sincerely,

Laura Timothy

Cc: Joanne Parker, BART Capital Development and Control
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ACTAC
Agenda Item 4.1

Schedule for the Planning Area meetings regarding the 2008 Countywide Transportation Plan Update

. Elected Officials ] TAC
Planning Area . .
; meeting meeting
Plannine Ares 1 ’ Being scheduled. Availability requested for 9/4 at 12 noon in the same room
= September 18, 20, 25, 26 & 27. where ACTAC will be held

SIAOVd

Being scheduled. Likely data/time-
9/11 after 1:30 p.m.

9/12 at 10 a.m.

Planning Area 2 9/19 at 12 noon

Being scheduled. Availability requested for

Planning Area 3 September 18, 20, 25, 26 & 27.

Planning Area 4 9/19 at 3:00 p.m. 9/13 at 10 a.m.

Note — Except for the PA1 TAC , other meeting locations are being determined.
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Saravana Suthanthira

From: Saravana Suthanthira
Sent: Tuesday, July 31, 2007 11:31 AM
To: ‘Aleida Chavez'; 'Ann Chaney"; 'Arthur Dao (E-mail)'; 'Barbara Hawkins (E-mail)'; 'Joseph Rye’;

Beth Walukas: 'Cheryl_Chi@dot.ca.gov'; 'Christine Monsen'; 'Cyrus Sheik'; Diane Stark; Jacki
Taylor; 'Jim Ogren (E-mail)'; 'Jim Pierson’, 'K Odumade"; 'Kate Miller'; 'Kevin Jackson
(kjackson@ci.piedmont.ca.us)’; 'Mintze Cheng'; "Art Carrera'; 'Bob Vinn'; Cyrus Minoofar;
Dennis R. Fay; Frank R. Furger; ' Jim Reese'; Matthew Todd; 'Ruben Izon’; 'Steve Gregory',
Jean G. Hart: 'Joan Martin'; 'Joanne Parker'; ‘Shanna O'Hare'; 'Keith Cooke';
'mtassano@ci.pleasanton.ca.us'; 'Paul Keener (E-mail)’; 'PEGGY CLAASSEN'"; Ray Akkawi;
'Reh-Lin Chen (E-mail)’; 'Ross, Ken'; 'Roxy Carmichael-Hart'; 'Sharon Lai’; 'SOREN FAJEAU,
'Tina Spencer (tspencer@actransit.org)’; Vivek Bhat, Victoria Winn; 'Wilson Lee’, 'Melissa
Morton'; 'castieberry@watertransit.org'; ‘Nichols, Matthew'; ‘Maurice B. Kaufman'; 'Joan
Malloy"; 'Farooq Azim'; Cyrus Minoofar; Bijan Yarjani; 'Janice Stern'

Subject: Call for Projects for the 2008 Countywide Transportation Plan Update

Attachments: Project Information Sheet.doc; List of Travel Corridors in Alameda County.doc; Budget for PAs
based on guidelines from CMA Board .xls; PA Population Estimates.xls; 2004 CWTP inciuding
Amendments.xls

To : ACTAC
Sub: Call for Projects for the 2008 Countywide Transportation Plan Update

As discussed in the Planning Area meetings and ACTAC meeting in July, this is a call for projects for the
financially constrained component of the 2008 Countywide Transportation Plan. Please use the attached Project
information Sheet for completing the application. Prior submittals received in response to the request for the RTP
Vision Component in May 2007 should be prioritized. We request that you inform us about which projects from the
prior submittals should be included because this call for projects is only for developing a financially constrained
plan.

The CMA Board provided the following guidelines for the development of the 2008 Countywide Transportation
Pian at the workshop held on July 26, 2007:

1 The 2004 revenue estimates will be increased by 20% as a starting point for the development of the 2008 plan.

2. As a starting point, we will assume the same % set aside for maintenance as we did in 2004. This amounts to
36% of the total uncommitted funds coming into the county, including the MTC set asides.

3. As a starting point, we will assume the same % set aside for high priority projects as in 2004. This amounts to
23% of the funding available for Congestion Relief/Mobility and Regional Programs including funding for
Transportation for Livable Communities Program. Remaining 77% of funds, after taking out the set aside for the
high priority projects, will be the net available funding for the Planning Areas.

4. Planning Area funds will be allocated by a population formula.

The attached spreadsheet “Budget for PA based on guidelines from CMA Board"” illustrates how the Planning
Area budgets were estimated applying these guidelines. Also attached for your reference are population
estimates and 2004 CWTP projects.

Please email the completed Project Information Sheets no later than August 22, 2007 to
ssuthanthira@accma.ca.gov . The draft list of financially constrained projects based on the applications submitted

will be presented at the ACTAC meeting on September 31,

For questions, please contact me at (510) 836 2560 X24. | will be away on the 13t 1410 & 161 of August.
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Saravana Su thanthira

Senior Transportation Planner

ACCMA

1333 Broadway, Suite #220,
Oakland, CA 94612

Ph - (510) 836 2560 ext.24
Fax -(510) 836 2185

8/24/2007
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Proposed Budget for the 2008 Countywide Transportation Plan ($ in millions)

Note - Ratio of High Priority Projects in 2004 -- 200/(560+321) = 23%

81 HOVd

Assumed funding
Funding for| for Alameda for Budget

Alameda in 2008 assumed for

RTP Funding Category 2004 (20% increase) | 2008 CWTP
Congestion Reiief / Mobility 560 672 672 > 1057

Regional Programs & TLC 321 385 385

Maintenance 664 797 0

CMA Plianning 20 24 0

iTIP 276 331 0

1841 2209 1057

|
|
|
i
i
|

PA 2
$192 M

High Priority Projects (23%) -$243 M

1
I

Planning Area Budgets (77%)- $814 M

Population

$ in millions based %

— % _PA1 |$ 338] 41.5% |
> _PA2 1§ 192 23.6% |
—> PA3 |$ 175] 21.5% |
—>| _PA4 |$§ 109, 13.4% |




8/24/2007

2008 Countywide Transportation Plan Update

Population by Planning Area

Planning Area 1
Alameda 75,254
Albany 16,764
Berkeley 106,347
Emeryville 9,163
Oakland 415,492
Piedmont 11,055
Sub total 634,075 634,075 41.5%
Planning Area 2
Hayward 147,845
San Leandro 81,466
Unicorporated 130,648
Sub total 359,959 359,959 23.6%
Planning Area 3
Fremont 211,662
Newark 43,693
Union City 72,297
Sub total 327,652 327,652 21.5%
Planning Area 4
Dublin 43,630
Livermore 82,845
Pleasanton 68,755
Unicorporated 9,232
Sub total 204,462 204,462 13.4%
1,526,148 100.0%
Source: Department of Finance City/County Population Estimates, January 2007
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1.

(OS]

2008 CWTP Project Information Sheet
(Due to the CMA no later than August 22, 2007)

Contact Information
Project Sponsor
Contact Person/Title

Contact numbers
(Phone and Fax)

Email

II — Project Details

1.

[N

(OS]

U

8.

9.

Project Title

Location or Project Limits

Brief Project Description

Is the Project in the 2004 CWTP,

RTP, or a Corridor Study? Please identify:

Transportation System
(Roadways or Transit)

Project Cost (2007 § in millions)
Funding Plan
Funds Requested(2007 § in millions)

Project Schedule& Opening Day

10. Travel Corridor the project will impact

(see the attached list of travel corridors)

Page 1
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11. Does this project provide congestion relief
on the above corridor? If so, how? Also, provide
any available data such as VHD or
duration of congestion

12. Additional comments
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Travel Corridors in Alameda County for 2008 CWTF Update
I- 80- Bay Bridge to Contra Costa County line
1-880 North — Bay Bridge to Hegenberger
[-880 Central — Hegenberger to 1-238
1-880 South — I-238 junction to Santa Clara County Line
1-238 — 1-880 to I-580
[-580 Noxth — MacArthur Maze to J-238
§-580 Central - I-238 to Eden Canyon
1-580 Tri Valley — Eden Canyon to San Joaquin County line
1-680 Noxth — Contra Costa County line to Pleasanton Sunol Rd/SR 84
I-680 South — SR 84 to Santa Clara County line
[-980 - Between 1-880 and I-580
SR 24 —Between 1-980 to Caldecott Tunnel
SR 84 Tri-Valley — [-680 to I-580 in Tri-Valley
SR 84 Dumbarton Bridge — I-880 to San Mateo County line

SR 92 San Mateo Bridge — 1-880 to San Mateo County line
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2004 Countywide Transpertation Plan Investment Program including amendments

{millions of 2004%)

i i Tier 1
Ind 1 s |I 3 Prejec Sounty | i
- Index onsor i roject or Program N0 o/ | C
‘ i P i J g Cost Share/ | Measure TP RM2 TORP Other omments
' | i State/ | B
: ! ! Federal | |
 Countywide Projects }
| | MTS Sireet Rehabilitaticn Other includes Gas Tax Subventicns and Pro i
| | t - bventic Prop 42. Unfunded Sherifall is
' ! 1 (Pavement & Non Pavement) 2,220.7 2.4 520.0 1,588.3 §719.2 M
! iTransiz Capital Short fall;
o2 - AC Transit 1247 1247 STP/CMAQ and STIP Couniy Share funds
\ ;
. 3| - BART 388.8 388.8 STP/CMAQ and ST!P Ccounty Share funds
} Py : — p— s
T Bicycle and Pedestrian 200.0 100.0 100.0 v'ther includes TEA,TDA.BiA.TFCA and MTC's Regional
i Bicycle/Pedestrian Pregram
.5 Corridor Management Pregram 20.0 20.0 Projects include signal interconnect, transit priority, SMART Corrider etc.
6 Soundwalis 10.0 10.0
i Transit Capital Replacement, Local Includes safety projects to access transit. Fundi f Bicycl
7 Road Rehabilitation and Safety 119.0 18.0 100.0 sty projects to access transit. Funding comes from Sicycle
! and Pedestrian Program Credii.
! projects
Subtotal for Countywide Projects| 3,083.2 £74.9 720.0 0.0 5 0.0 0.0 1,688.3
Multi-Area Projects
]
i ; e oo DA<(RAS o Other - .
g | AC Transit AC Tr;nsrt Bgrkeley/ Oakland/San 167.0 30.1 232 65.0 48.7 iroyxdes first stage of BREA PA {80 ./c) PA2 (20%)- Other - Section 5309
1 Leandro Corridor Capital Program Funds administered by FTA.
| 1-680 SMART Corridor 25.0 30.0 60.0 60.0 10.0 - o R |
s | ACCMAI Catirans |- SB Smart Lane 20 Q:{jg::ibzicx:fgj::n :e‘befOO/. Other is programmed in STIP. Cos
i - NB Smart Lane 165 ' auip " ment &
: : 07S7.0 M State/Fed - PA1-55.0 M. PA2-52.0 M. Cther funds - §9C.C M in
A ; Section 5309 Capital Program Funds administered by FTA. PA 4
. 10 b aC Transtt Major Corridor Imprevements 97.0 7.0 80.0 corridors: MacArthur, Focthill, Broadway/College/University,
! : Shattuck/Alameda, Sacramento, Hollis. PA 2 corridors: E.14th/Mission.
: ; Hesperian
4 = ™ Ty c 9, 4 <, - in 07, T includ
. 11 | ACCMA/ACE ACE Capital, Station and Track 20.1 20 115 10 55 PA3 (50%) PA4 (50%). $1m [TIP pregrammed in 07/08, TCRP includes
i i Improvements $2.3m allocated and $3.2m unallocated
] T
i i ! PA1-830 M, PA2-810 M, PA3-31.3 M, PA 4- $0.80 M :In PA1 07830.0 M,
P4 BART ation Capacity enhancement 42.1 22.4 | $20.0 M is for in-staticn capacity enhancement at Fruitvale & W.Oakland
” ! : : Projects (Alameda Ceunty Share) . ' stations. For PA4 - project is station capacity and/or access prejects.
4 : Projects are segmentable by station and within each station,
"Other is from TFCA. PA1- $4.5 M, PA2-85.0 M. For PA1-Emphasis cn
sotion Ac Projacts (Al g stations serving Albany, Emeryville and Piedmont. Matching funds
13 BART Cf‘lc‘n S;cess rojects (Alameda 14.5 8.5 1.0 2.0 2.0 sromRM2 Bike/Ped Improvements and Measure B Bike/Ped discretionary
u ounty Share) sunds. For PA4 - see comments in Station Capacity projects. Projects
i are segmentable by staticn and within each staticn.
": Other includes $2.0 M CC County RTIP, STIP(IIP) - $18.0M, Fuiure RIP
m kL Calirans Caldecott Imprevement Project 243.0 8.0 50.0 20.0 165.0 rorn Contra Coasta County - $20.6M, $113.5 M CC County Sales Tax
Renewal. Alameda County $8 M for mitigation.
Subtotal Multi-Area Profects)  583.7 123.7 65.8 61.0 . 117.0 85.5 3157 |

£C 4.

Page 1¢f €



2004 Countywide Transportation Plan Investment Program
{millions of 20048}

including amendmentis

project. Total project cost including all the phases is $38.0 M 4

| Tier 1
) : - County 1 i
. Project : |
Index | Sponsor Project or Program s | Comments
po P . ¢ Cost Share’ Wieasure TP RMz | TCRP Other m
i tate/ B
; Federal i
Planning Area 1 - North County
i BART/ Port of - . Other is RM1 - $31.0 M, Port - $25.0 M, STIP Programmed - $33.0
18 A port C . 440 . Q. p !
' Cakland BART Oakland Airport Connector 254.3 76.3 30.0 104.0 M:STIP aliocated - $15.0 M.
i | o s Division (bus vards & . (or maintenans
| 15 ! AC Transit lties ion i ' lr‘:v!udes Operating lesnon (b.:; yards for routine non-major maintenance
Pl ! T ' Facllities expansio 20 20 of fleet), Park and Ride & Transit Centers
i
| . . Includes upgrades to either the on-street systems (signals, emitters
o —_— Ra s cement : ! .
17 | AC Transit pid Bu ‘enhan ments in San 2.0 2.0 sheiters, furniture, or streetscape) and/or enhancements to fleet (more
Pable Corridor . . ”
vehicles, cn-board equipment, etc.) over the 25 year life of the plan.
Alameda Cecunty/ i Fruitvaie Avenue Railroad Bridge - .
& s
8 City of Alameda |Seismic Retrofit 72 1 ‘ 58 Other is HBRR
Alameda County/ | Fruitvale Avenue Readway Bridge . R
19 | City of Alameda Seismic Retrofi 22.8 11.2 11.6 Otheris $10.0 M HBRR & $1.60 M Lecal
i
'; Alameda County/ |Estuary Bridges No Collapse . . Oiher is HBRR. Includes Park Sireet Bridge, High Street Bridge and
20 | A . - A 2.4 1.0 1.4 . .
i City of Alameda |Seismic Retrefit Fruitvale Ave Bridge.
i
i . Tinker Ave. Extensicn from Webster Other is $4.C M already programmed.Of balance $8.55 M, EDA-§1.05 M, |
¥ 4, . .
21 Aameda b s Ave, 14.8 22 128 cDF $3.16 M, Sales Tax $4.34 M.,
22 Albany Marin Ave reconfiguration w/ tike 10 1.0 ;
ianes i
i
23 | Albany/ Piedmonti | Signalization-Pledment & Albany 0.8 0.8 $0.5 m Albany + $ 0.25 M Piedmont ‘
i
§ . " . . Project componenis would include various traffic sysiem management d
4 han . . X . . N d " I
2 1 Berkeley iUmversny Ave. erhanced bus transit 50 50 techniques tc enhance iransit operations along University Ave. i
! | .. . . A — — |
| ; . — " ~ This project will benefit BART, ACT Transit's BRT, as well as University
25 i Berkeley ;Downxown Transi Improvements 50 50 Avenue, Shatiuck, Telegraph and College Ave corridors '
! i /
T i
1 !Ashby BART-Ed Roberis Fully funds Ph 1, the iransportaticn improvements necessary to i
26 { Berkeley, BART ,Campus/Transit Oriented 1.2 5.2 6.0 accommodate the =d Roberts Campus. Teial Project Cost including all of [
: :Development the phases is §$ 45.2 M. ‘i
N H i
27 | Calirans ;HOV bypass at left side of SFOBB 4.0 40 !
i T
I Ao i ~ e 1~ e it is anticipated that 2 portion of preject development will be funded ‘
28 jA\,Cu\I!Ai Calirans |1-880/Maritime HOV Access 5.0 30 2.0 through RM2 Proejct ID # 28, j
i i
! y Ctheri fi .Ph V d ificati for b
23 1 Emeryville Ashby-Shelimound Interchange, Ph o8 25 03 Other is Local funds. Ph 1 completes plans and specifications for the :

yZ HOVd
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2004 Countywide Transpertation Plan Investment Program including amendments

{millions of 20048$)

} Tier 1
Index 1 Sponsor Project or Program Preject Zc}iu:-g Neasure Comments
N Cost 2 eesur ITIP RM2 TCRP Other ‘
State/ B
Federal
BART Transit Villages:
3¢ Oakland/ BART - MacArthur BART Transit Village
{|Fer Index # 26, 27 and 28, Project includes parking structure and access
31 QOakland/ BART - W. Cakland BART Transit Village 26.0 25.0 limprovements up to $25 million for one transit village based on project
readiness.
32 Qakland/ BART - Coliseum BART Transit Village
Downtewn Cakland Intermodal - .
33 Oakland Transit Cent ‘ 108 1.6 5.8 3.2 Other- $1.45 M CMA TIP approved recently and $1.8 M ORA Funds
Loener
3¢ |1-88GC North Improvements: 100.0 45.6 48 29.6 10.0 10.6 Amended by CMA Board in Feb 2007.
- 1-880 & Sin Ave ramp reconfiguration
Oakland/ Caltrans project. Interchange o $B Ramg 20 5th Ave, ramp includes 1st phase of 5th Ave project--new on and off
(construction) and Project Development ramps at 5th Ave
for NB ramp
Oakland/ X . . X X .
Alameda/ - 28th/Fruitvale area 1-880 Access 15 20th/Fruitvale includes relocaticn of the SB Fruitvale off-ramp and Lisbon
ACCMA/ Caltrans Improverments on-ramp.
Calirans - 1-880 North Improvements 20
H Caltrans -LI-BBO SB & 66th/Hegenberger Auxiliary 2.4
2nes
: od .
‘;A]ami;i/g::land - Broadway/Jackson Interchange, Ph 1 28
i C
| Oakland/ Caltrans 42nd Av and High St Access 15.4
Improvements
L L Funds initial segment of Ph 1.The project will upgrade 58 traffic signais
4 ] . . L ; ; :
1 : Cakland ITS City wide, PR 130 3.0 along High St, 98th Av, San Leandre St, Fruitvale Ave, and Broadway.
' Ciher is Port funding. This project will improve and expand the intermodal
! container transfer faciiities at the Port of Oakland. This will include '
, capacity enhancemenis at the present JIT site and construction of support!
. Joint Intermedal Terminal (JIT) cemponents at the Knight Yard located at the former Oakland Army Base.
42 | Poric ) N . . 5 . - ;
2 | o f Oakland Expansicn 625 s0.0 12 Proposed work includes additional container storage space, expanded
! utiiities and gate facilities. The estimated cost includes planning and
i environmental work, preliminary engineering (hazmat and gectechnical
H survey), design and consiruction.
! Other is Port funding. This preject will provide for a grade separation in the
; vicinity of 7th St. where the UPRR tracks enter the Por's intermodal |
i R T £ the Tth yards. The project will include a public access component (bicycle paths
43 ' Pertof Oakland econsiruciion of e 7 . 93.8 75.0 18.8 and pedestrian walkways) to provide for safe public access to Portarea
; treet/UPRR Grade Separation . . : g ; N s b
! parks. Work will inciude design and engineering {including geotech study f
' and haz mat survey, envirenmental decumentation, ROW determination), |
o] ; possible purchase of land for the grade separation, and censtruction. ]
h . 44 Port of Oakland {Air Cargo Access Road 10.4 7.7 2.7 ther is Port funding l
i
Q Subtotal Planning Area 1 655.5 183.2 86.7 154.6 32.0 10.0 189.5 I

§T Y
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3004 Countywide Transpertation Plan Investmeant Program including amendments

(millicns of 20048)

Tier 1

9¢ HOVd

Page ¢ ol 6

Index ' S Eroi b Project | COUNYY 1 c ts
ndex , onsor t m an
: v P . roject or Frogra Cost Share/ | Measure ITIP RM2 | TCRP Other emm
: : State/ | B
! : Federal |
Planning Area 2 - Central Courity
i 45 AC Transit | Transfer Stations/Park and Ride 3.5 2.0 1.5
| ! : Community Based Transportaiion Bike/Ped: $2.0 M in RM2; Other is Lifeline: $10 M. Sidewalks in the
48 ‘ ACCMA {Plan 120 20 100 i|Cherryland area of unincorperated Alameda County.
i i i . e . " o . ) ,
| 47 | Alameda County iE. Lewelling Roadway 205 7.8 116 1.0 fuhy.runds project when combined with PA 2 setasides with Measure B
i ‘ iImprovements funding. $1.0 M lecal funds
‘1 Eﬁrcw Canyon Safety Improvements Other is $0.5 Programmed STIP and $0.5 CMA TIP. Improvements for
48 1 Alameda County ig‘a~e1 4 ety Imp kg 5.1 4.1 1.0 Stage | include roadway realignment, shoulder widening, bicycle lanes,
iV retaining wall systems and landscaping. The total project cost is $30.4 M.
ag | Alameda County/|I-580 Interchange Improvements in 25.2 13.0 11.0 1.2 Other is $1.2 M Federal Earmark
) Caltrans Castro Valley
! -1 Lo - ',_I - H - 1o s H £ Wi H H Y 4
50 Caltrans | u‘ao_ sMSﬂQS/Ramp Metering 25 25 PA 2 portion only: 1-580 TMS/TOS/Ramp Metering from Dublin City limit to
Dublin City Limit to 1-880 1-880.
51 1 Hayward/Caltrans ROL.}"e 238 Corrdor lmprovem;en. 150.0 42.4 88.5 9.1 Measure B {1986). Source of "Other" is local match.
| Project or Hayward Bypass, Stage 1
San Leandro/ - g 1 Other is Developer financing and redevelopment bonds. $2.8 M will
52 BART San Leandro Transit Village 28.0 28 | 28.2 complete design and environmental work.
53 | Sanleandrol n o Sireetl-880 Gvercrossing 10.2 10.2
Caltrans
se | Sanleandiol lyina Bivd./1-880 Overcrossing 8.0 3e | 5.0 Cther is City Bond funds.
Calirans i
55 San Leandro  iEden Read 2.0 1.0 ! 1.0 ther is Redevelopment Agency Bends & Improvements District.
Subtotal Planning Area 2| 266.1 88.0 121.1 0.0 3.5 6.0 53.5




2004 Countywide Transportation Plan Investment Program including amendments
(millions of 2004§)

i ' Tier 1
d s I Proi Project County | 1
index ponscr ’ roject or Proegram Cost Share/ Measure ITIP RM?2 TCRP | Other Comments
1 State/ | B
‘ Federal
Planning Area 3 - South County
| " ?Express Bus/Dumbarton Corrider i
56 AC Transit flmprovements 4.0 18 2.4
57 sarT  IZARY RellExiension fo Wam 780 | e8s | 1e28 850 | 1000 | 2213 |Amended by the Board in June 2008
iSF
- issi tercl ) o x
58 ACTA/ Caltrans }PiZZSHIgV & Mission interchange, 38.3 26.0 12.3 Other is Local Funds from Fremont.
i iRie 262/Warren/}-880 interchange ]
§ 59 |Fremont Calirans|improvements Ph.2, E Warren Ave/ 52.0 0.0 52.0 Amended by the Board in June 2008
|UP RR Grade Seperation ) .
50 Fremont EConstruct elements of Future 24 24 Construct elements of future station that will permit future station
i Irvington BART Station ) ' construction while BART is in Service
Newark/ ACCMA/ Amended by the Board in June 2006 and Feb 2007. Other is San Mateo
61 ACTIA Dumbarton Rail Corridor 278.4 14.8 17.1 132.5 114.0 County Measure A, $60 M; Santa Clara County Measure A, $40 M; ITIP,
$12 M(CC JPA); $2 M TBD.
< - - - - ;
62 Newark Central Ave. RR overpass at UPRR "7 86 a4 Othfr $1.0 M Federal SAFETEA High Priority Preejets, $2.1 M from loca!
capital reserves.
f Amended by CMA Board in June 2006 and Feb 2007. Includes Phase 1 &
83 Union City Union City Intermodal 83.9 15.1 1 11.4 2.0 13.4 2. Other includes AC Transit FTA Grant ($1.8 M), 04/05 STIP (33.3M) ,
: i CMA TIP ($1.0 M) and remaining City's RDA.
Subtotal Planining Area 3| 1,148.7 137.4 1 221.3 0.0 i 228.8 g 102.0 1 4186.1

L HOVd
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2004 Countywide Transpertaticn Plan Investment Program including amendments

(millicns of 2004%)

i l Tier 1
| =
| |
Index l Sponsor i Project cr Program Project %?;:3 Measure =| Comments
| i Cost ; ITIP RM2 TCRP Other
| | State/ B i |
{ ; Federal ! !
Planning Ares 4 - East County i
65 ACCMA/ Caltrans /-580 HOV : 55.3 21.7 154.0 65.0 25.0 124.0 Other is TVTC Fee, RM1 for rail right-of-way protection, Federal earmark
y ) . and AB1171 through MTC. |-580 Auxiliary Lane Project may potentially be
- Eastoound HOV Lane including 80 - 100 a stand-alone project with exclusive Measure B funds.
auxiliary lanes ;
- -5 sthivound -
Westbound 1-58C to Southbound 1-680 200.0 I
Flyover ; j
-W§§:bouﬂa j-580 HCV Lane including 80-100
auxiliary lanes
-Egstbound iruck climbing lane at 65.0
Aliamont
Other - $3.9 M frem STP/CMAQ , $1.4 M programmed under STIP, §1.8
. . - develeper fees and $1.0 local. Total project cost is listed as $13.5 M in
88 Alameda County {Vasce Read Phase | s 3.2 w5 &5 8.1 existing RTP; Increase in project cost is due to utility relocation and
increase in construction costs. NEPA will ke completed in 2004,
N s Other ~funding from Regicnal Freeway System Management set-asides. |-
67 | Calrans |580 TVMS/TOS/Ramp Metering- | 44 0.8 8.0 580 TMS/TOS/Ramp Metering from San Joaguin County line to Dublin
: SJQ Couniy Line to Dublin City Limit e
City Limit.
i Other - $3.75 M total requested federal allocation (over several years),
68 LAVTA {Satellite facility | 19.8 3.2 16.8 $4.3 M LAVTA TDA reserves, $1.50 M previous Federal Earmark, and
: ! $1.00 M Livermore UA Federal Funds. Land acquisition complete.
, |
: }
89 Livermere/  ,1-580/Isabel Interchange | 100.0 28.6 232 48.2 Cther is previous programmed STIP - $4.0m; $9.9m federal demo. And
! Caiirans .Improvements Phase and Phase2 ' : : ’ $33.9m Livermore Development feees
Livermgre[AC_TlA/; L aa ) , Other includes $23 M of TVTC Fee and $3.4 in uiifity company
70 Caltrans :R‘.. 84 Improvements | 120.8 13.2 81.2 26.4 contributions
Subtotal Planning Area 4! 533.6 104.3 127.6 !l 154.0 65.0 ' 31.5 231.3

8C HOVd
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2007 CMP CONFORMANCE

Land Use Analysis, Site Design, Payment of Fees and Deficiency Plans

ACTAC ltem 4.2
Table 1

Savment of Deficiency
Land Use Analysis Program Site Design Feis Plans/LOS
Standards
, p Meets All
: Tier 1: . Deficiency Plan .
Tier 1 - Tier 2- . Payments Requirements#
o . GPA & Checklist Progress
Jurisdiction Ordinance Land Use thru 4th Qts
. NOP Complete Reports and
Adoption . Forecasts FY 06/07
Submittals Ccencurrence
Alameda County Yes Yes Yes
City of Alameda Yes Yes Yes
City of Albany Yes n/a Yes Yes N/A
City of Berkeley Yes Yes Yes
City of Dublin Yes Yes Yes
City of Emeryville Yes Yes Yes N/A
City of Fremont Yes Yes Yes
City of Hayward Yes Yes Yes N/A
City of Livermore Yes Yes Yes
City of Newark Yes Yes Yes
City of Oakland Yes Yes Yes
City of Piedmont Yes nla Yes Yes NA
City of Pleasanton Yes Yes Yes
City of San Leandro Yes Yes Yes
City of Union City Yes n/a Yes Yes NA

N/A indicates that the city is not responsible for any deficiency plan for the past fiscal year.
n/a*- Cities of Albany, Piedmont and Union City have not prepared any GPA or NOP in the past fiscal year
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Item 4.2

Table2
CMP - Land Use Analysis Program (for the period between July 1, 2006 and June 30, 2007)
. TATU MA
Index Jurisdiction TIER I Review Category Development Title APPLN (SE‘(em tS/ RC C t:
Ve ]
# (GPA/NOP/EIR) P NUMBER kemp esponse omments
Tier ) Date
LAND USE RELATED PROJECTS - ACTIVE
" H - for 7o
Northern Waterfront GPA. Del Monte 3/30/2006 MDE.lR L? only for ’Ngl‘f;llemD\R[a;/eltfront[.’ M'ND'for Glrand
1 Alameda GPA/NOP/DEIR Adaptive Reuse Project. and Grand Marina NA Tierl 1/7/2004 anna l“"‘? Elipkm;e t 118 el omc-f roiect is no longer
Mixed Use Project 11/18/2002 part o ue to change n project description,
4/30/2007
2 Alameda GPA/NOP/DEIR Harbor Bay Village V1 GPAQ4-0002 | Tier 1 Exempt 7/20/2006
5/17/2005
. 10/10/2006
3 Alamed NOP/DEIR T tr 1 NA Tier1
ameda owne Centre Development ier 2/16/2006
4 Alameda County NOP Highland Hospital ?}:;;:C'z‘ower Replacement NA Tier 1 Exempt 4/30/2007
5 Alameda County DEIR Eden Area General Plan NA Tier 1 12/14/2006
. 5/24/2007 . .
6 Alameda County NOP/DEIR Castro Valley General Plan NA Tier1 R/17/2006 DEIR circulated on April 11. 07
4
. . . . R - 9/28/2005
7 Berkeley NOP/DEIR Mix Residential Proj at 700 University Ave. NA Tier 6/26/06
8 Berkeley NOP City of Berkeley Draft Southside Plan NA Tier 1 12/6/2004 DEIR being prepared
9 Dublin GPA Varagas Project PA 06-030 | Tier | Exempt 4/30/2007
10 Dublin GPA Dublin Land Co. Res""(‘)‘;"“ O piers Initiated March 2003. No CEQA document yel.
—— Y » - —
1 Dublin GPA Scarlett Court Specific Plan 03-063 Tier | Initiated on 03/03. No CEQA yet. Design Guidelines only at
{his stage
12 Dublin GPA Parks RFTA 03-015 Tier 1 Project development in process. No CEQA. process yet.
13 Dublin NOP/DSEIR Moller Ranch Reorg and Development 03-060 Tier 1 6/29/2005 DEIR in progress. preparing response to comments,
14 Emeryville NOP South Bay Front (Site B) Bay Street NA Tier 1 11/17/2005 EIR being prepared
Developient
15 Emeryville NOP/DEIR Market Place Redevelopment NA Tier 1 12/14/2005 EIR being prepared
16 Emeryville NOP/DEIR General Plan Update NA Tier 1 /9/2006 General Plan Altematives are being developed.
17 Fremont GPA Brian Street Ne1gh})or!100d Conservation ~ PLN2005- Fier| Exempt 5/3/2007
District 00239
. . PLN2005- . ) 5/3/2007 o
18 Fremont GPA Fire Station # 2 00316 Tier | Exempt 51222006 Rev Draft Mitigated Neg Dec sent on 3/22/2007.
Tr-Cities Recycling and Disposal Facility PLN2005- . 2/2/2007
FE !
19 Fremont NOP/DEIR/FEIR Landfili Closure and Land Use Plan o026z | DT TEXmPUL gnam007
Housing Element Implementation Program # , Tier 1 Exempt PLN2005-00215. Future proposals on Site # 3 are to be senl
2 3 3
20 Fremont GPA 18 & 21 Multiple PLNs & Tier 1 5/23/2005 for CMA review.
Page 1 of 5
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CMP - Land Use Analysis Program (for the period between July 1, 2006 and June 30, 2007)

TAT MA.
Tndex Jurisdiction TIER 1 Review Category Development Title APPLN (SE\’emUts/ ReC . C ¢
 Ti : .
# (GPA/NOP/EIR) P NUMBER Kemp sponse omments
Tier I) Date
21 Hayward GPA South of SR 92 Specific Plan Amendment NA Tier 1 Exempt 6/8/2007
22 Hayward GPA Eden Shores Estate PL-2004-0184} Tier 1 Exempt 6-Jun-0§ Date of approval by the Council needed
10/13/2005
23 Hayward NOP/DEIR/FEIR South Hayward BART/Mission Area Plan NA Tier 1 5/3172006 Date of approval by the Council needed
6/15/2006
Lawrence Berkeley -
24 . NOP/DEIR Long Range Development Plan Update NA Tier | 3/22/2002
National Lab
25 Livermore GPA/NOP/DEIR Seven Vines Project NA Tier | Exempt 5/17/2005 Preparation of FEIR pending
26 Livermore GPA The Grove (Ph 3) GPAQ0G-002 | Tier 1 Exempt Date of GPA approval by the Council needed
. , . . . 6/14/2006 . .
27 Livermore NOP/DEIR/FEIR Et Charro Specific Plan NA Tier 1 6/15/2006 FEIR circulated on April 16.2007
28 Newark NOP Newark Area 3 & 4 Specific Plan NA Tier 1 6/8/2007
29 Oakland NOP Bentley School ER07-0006 Tier 1 5/24/2007
30 Oakland NOP/DEIR St. Joseph's Professional Center ERQ7-0003 | Tier! Exempt 5/2/12007 DEIR being prepared.
31 Oakiand NOP Measure DD Project NA Tier | 1/10/2007 DEIR being reviewed
32 Oakland NOP/DEIR 1938 Broadway Project NA Tier | 9/27/2006 DEIR being prepared
- 11/6/2006
3 akla 1 NA Tier 1
33 Oakland NOP/DEIR Courthouse Condominiums e /25/2007
34 QOakland NQP/DEIR 12th Street Residential Project NA Tier 1 11/17/2005
35 Oakland NOP/DEIR Gateway Project ER05-0001 Tier 1 12/14/2005 DEIR being prepared
7
36 Oakland NOP/DEIR/Rev-NOP MacArthur TOD village ER06-004 Tierl 710612007
3/16/2006
37 Qakland NOP/DEIR Jack London Square Residential Tower Tier1 4/25/2006 DEIR being prepa red pending a decision ﬁ:om the Planning
Commission on 03/21/07 on a possible GPA
ER06-0006
, Mandela Grand Mixed Use Redevelopment - 2/07/2007
38 Oakland NOP/DEIR Project EROG-008 | ! 5/3/2006
St. Joseph's Professional Center Adaptive !
39 Qakland GPA Reuse Project ERQ7-0003 Tier | Exempt 5/2/2007
40 QOakland NOP Skyline Ridge Estates ER99-0025 Tier 1 Exempt 7/15/2004 DEIR being prepared.
41 Qakland NOP/SEIR Qak Kanioll Project ER06-0014 Tier | 3/12/2007 DEIR being prepared.
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CMP - Land Use Analysis Program (for the period between July 1, 2006 and June 30, 2007)

TAT A
Index Jurisdiction TIER I Review Category Development Title APPLN (SEYenIUts/ RCM C t:
# sdict (GPA/NOP/EIR) P NUMBER xemp esponse omments
Tier 1) Date
. Stoneridge Drive Specific Plan Amendment . /2512007
42 Pleasanton NOP/Rev NOP and Staples Ranch NA Tier | 8/7/2006
43 Pleasanton NOP/DEIR Lund 11 PUD-25 Tier | 10/1,/2003
44 Pleasanton NOP/DEIR Charter Properties/Oak Grove PUD-33 Exempt 1/21/2004
45 Pleasanton GPA Sportorno Ranch project PUD-52 Tier 1 Exempt 3/29/2005
. 23/2
46 Pleasanton NOF/DEIR Pleasanton General Plan Update NA Tier1 ?;26;5882
47 Pleasanton NOP Home Depot/Regency Center PMO;)I;IS 1-25- Tier |
e PLN2006- | . .
48 San Leandro GPA 41-unit residential development 00076 Tier | Exempt 1/23/2007
2005 -
49 San Leandro GPA 9-unit residential development PL(I)\(J)BZ(;S Tier 1 Exempt 7/13/2003
Downtown San Leandro Transit-Oriented . 7/19/2007
o / o .
50 San Leandro NOP/DEIR Development Strategy NA Tier 1 6/15/2006
51 Tracy NOP/DEIR Ellis Specific Plan NA Exempt 9/14/2006
12
52 UC Berkeley NOP/EIR UC Berkeley LRDP& Chang-Lin-Tien Center NA Tier 1 g/gg;gg;’
4
University Village NW Master Plan . 3/17/2004
! SF S 32A
53 UC Berkeley GPA/ SFDEIR Amendmens 18132A Tier 1 6/12/2003
, . . . 12/12/2005
54 UC Berkeley NOP/FEIR/FocusedDEIR Southweast Campus Integrated Project NA Tier1 e
/
LAND USE RELATED PRGJECTS - INACTIVE
55 Emeryville NOP/DEIR Sherwin-Williams Emery.\nlle Site NA Tier 1 111212005 Application withdrawn. ma}z reapply in a few years afier site
Redevelopment Project : cleanup is completed
56 Emeryville GPA Park Avenue District NA Tier | 7/6/2001 Initial Study being prepared
LAND USE RELATED PROJECTS - COMPLETED OR EXEMPT FROM THE CMP LAND USE ANALYSIS
. . . 2/21/2006 FEIR was certified and the project was approved by the City
E Alg a xed Us A T X ‘
57 Alameda NOP/DEIR/FEIR Alameda Landing Mixed Use NA ier 1 61672006 Council on 12/05/06
2/8/2005
. . ) 8/11/2005 R
58 Berkeley GPA/NOP DEIR West Berkeley Bowl project at 920 Heinz Ave. NA Tier1 L1/18/2005 Permit process complete.
4/20/2006
tar / it pre e
59 Berkeley GPA David Brower Center/Oxford Plaza NA Tier 1 Exempt 7/14/2005 Permit process complete.
2
60 Dublin NOP/DSEIR Fallon Village Development NA Tier 1 17(; /1;;20(;:)55 GP and SP Amendments approved 12/06/05
PLN 2006- No Comments for DEIR - PLN2005-00061: Supplement
61 Fremont GPA/DEIR/SEIR The Globe 0061 0 Tier | 11/21/2005 EIR received on 12/21/2006. Council Approved on Feb 27,
2007
. . PLN 2007- . < . .
62 Fremont GPA Bodily GPA and Rezoning 00149 Tier | Exempt 5/7/2007 City Council approved on May 1. 2007
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CMP - Land Use Analysis Program (for the period between July 1, 2006 and June 30, 2007)

. STATUS CMA
Index Jurisdiction TIER I Review Category Development Title APPLN (Exempt/ Respon C ts
# s (GPA/NOP/EIR) P NUMBER xemp sponse omments
Tier I) Date
N PLN2006- | ... . .
63 Fremont GPA Collina Vista 1600207[16 Tier | Exempt 5/3/2007 City Council approved on May 1. 2007
. PLN2006- . , . .
64 Fremont GPA Arcadia GPA 00248 Tier 1 Exempt 5/3/2007 City Council approved on May 1. 2007
p - . PLN2006- Ti . - ; N/
5 remont A Mission Road Homes 00064 ier 1 Exempt 5/21/2007 Approved by City Council on 7/11/2006,
 Street Neighbot! ) vati PLN2005- .
66 Fremont GPA Bryant Street Neighborhood Conservation | PLN2003- 1 g0y penn | 5732007 Approved by City Council 7/11/2006
District 00239
- . .. . PLN 2006- | ... - . . ;
67 Fremont GPA Laiolo GPA and Preliminary Planned District 00173 Tier 1 Exempt 5/21/2007 Approved by City Council on 7/11/2006.
PLN 2006- ) . .
68 Fremont GPA Arco-Stevenson GPA 00334 Tier 1 Exempt 5/21/2007 Approved by City Council on 12/05/2006.
PLN 2005-256
69 Fremont GPA CBD Focus Area Parks (PLN 2007- | Tier I Exempt 5/21/2007 Approved by City Councit on 12/05/2006.
00084y
70 Oakland GPA Embarkadero Cove Mixed Use NA Tier 1 Exempt 4/13/2005 Project withdrawn
- 6/30/2006 .
71 Oakland NOP/DEIR Qakland Army Base Auto Mall ER06-0002 Tier 1 2/22/2006 SEIR completed and certified
7 Oakland NOP/DEIR Coliseum Gardens ER3-0001 Tier 1 1/29/2003 DEIR and FEIR are completed and cerified. GPA is
E approved. Project under construction.
7 Oakland NOP/DEIR West Oakland Project Area Redevelopment ER02-0014 Tier | 73012002 DEIR and FEIR are cmnp['ete(.i and certified. GPA is
Plan approved. Plan being implemented.
. 10/8/21 : Fi ; 2 ified. i
74 Oakland NOP/DEIR Broadway and West Grand Mixed-Use Project| ER03-0022 |  Tier | 07812004 DEIR and FEIR are compleied and certified. GPA is
4/2/2004 approved. Project under construction.
11/812004 DEIR and FEIR are completed and certified. GPA i
75 Oakland NOP/DEIR Wood Street Project (Central Station) NA Tier 1 712012004 an are completed and cediniec. LEA IS
21812004 approved. Project under construction.
/ S5 and I a lified. i
76 Oakland NOP/DEIR Arcadia Park Residential Project ER05-3 Tier 1 Sa200. DEIR and FEIR are completed and cestified. GPA is
8/15/2005 approved.
77 Oakland NOP/DEIRFEIR Kaiser Master Plan NA Tier 1 4/1412006 DEIR and FEIR are completed and certified. GPA is
4/11/2005 approved.
S . 7/20/2004 DEIR and FEIR are completed and certified. GPA is
78 Qakland NOP/DEIR Qak to Ninth mixed use NA Tier 1 /172005 approved. EIR/Project under litigation.
79 Oakland NOP/DEIR Kennilworth Residential Development NA Tier 1 Exempt 8/29/2005 DEIR and FEIR are completed and certified
80 Oakland NOP Crestmont Residential Subdivision Project ER02-0007 | Tier 1 Exempt DEIR.FEIR are completed and certified
81 Oakland NOP Lake Merritt Ch‘"““lflr:igla“ds and Widening| £pos 0015 | Tier | Exempt DEIR.FEIR are completed and certified
82 Oakland NOP/DEIR/FEIR Bike Plan Update NA Tier 1 Exempt 9/28/2005
. , 1/29/2003 . .
83 Port of Oakland NOP/SEIR/DSEIR Airport Developiment Program NA Exempt 71 1/2003 Finat EIR certified
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CMP - Land Use Analysis Program (for the period between July 1, 2006 and June 30, 2007)

Index Jurisdiction TIER I Review Category Devel t Titl APPLN SI:]r ATUtS/ R oon
1 >
" (GPA/NOP/EIR) opment Title NUMBER ( V‘emp esponse Comments
Tier 1) Date
6/24/2003
. NOP/EIR/EIS/SDEIR y
84 AC Transit 0 NI/EEISSS East Bay BRT NA Comments 3/16/2004
07/03/2007
. . . 3/27/2002
85 BART NOP/DSEIR DEIR BART Warm Springs Extension NA Comments 719002
86 Caltrans NOP/DEIR Caldecott [mprovement NA Comments ”,2;;388;
8/21/2006
. NOP/EIR/EIS 5/20/2004 Requested that MTS impacts be evaluated as well as station
87 SCVTA . BART t ta Clara C NA t h
NOP/DEIR/DSEIR to Santa Clara County Comments 2/25/2003 access and parking impacts at the Alameda County Stations
2/7/2002
S8 Wiefl;r:‘tnm NOP/DEIR/EIS South San Francisco Ferry Terminal Project NA Comments 01/20/05

Tier | refers to GPA and NOP for EIR for projects consistent with the general plan.
Exempt tefers (o the development proposals that does not exceed the threshold of generating 100 p.m. peak-hour trips, as determined
by the CMA, more than the adopted general plan land-use designation for GPAs or more than existing uses for projects consistent with the general plan..
Inactive - proposal withdrawn or no CEQA document for the past 5 years. These projects will be retained as inactive until the status changes.
Completed - Regulatory requirements completed. These project will be removed from the list after the annual conformity in November 07.
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High Speed Rail . igh Speed Rail Train to San Francisco Bay- . 5/21/2001 . e

9 N ZIR/FEIR e g
8 “Authority OP/DEIR/FE Area NA Comments 112004 FEIR/EIS certified in Nov 2003.
90 San Francisco NOP/DEIR 2001 Transbay Terminal 2000.048 E Comments 4/18/2001 FEIR certified in April 2004
91 San Juaquin COG NOP/DEIR San Juaquin TIP Measure K NA Comments 52012006

12/12/2005
. , . 2007 San Joaquin County Regional 1/9/2007

2 I P/DE 1 R = A ) 5

9 San Juaquin COG NOP/DEIR/FEIR Transportation Plan NA Comiments 0412712007
NOTE




September 4, 2007
Agenda ltem 4.3.1

8/27/2007

2008 STIP Call for Projects: Applications Received
Total Request
Index| Agency Project ($ x 1,000)
1 AC Transit Telegraph/International BRT 4,000
2 AC Transit Facilities and Equipment Rehabilitation 7,500
3 AC Transit CAD & AVL System Upgrades 2,000
4 AC Transit Broadway/College/University Corridor 350
5 AC Transit Grand/MacArthur Corridor Imps -Very Small Starts 250
6 ACCMA 1-80 ICM -Expansion 14,900
7 ACCMA 1-680 WB HOV Lane 19,100
8 ACCMA 1-580/680 PSR 15,000
9 ACCMA 1-880 SB HOV 1,900
10 ACCMA I-880 Safety & Operational Improvements 12,400
11 ACCMA Caldecott TBD Imps 5,000
12 ACTIA Rt 84 Expressway in Livermore 15,000
13 Alameda Willie Stargell Ave (aka Tinker Ave) 2,200
14 Alameda Fruitvale Bridge Seismic Retrofit (Railroad) 1,400
15 Alameda 1-880 Broadway Jackson, Phase 1 24,800
16 Alameda County Crow Canyon Safety Imps 4,100
17 Alameda County Fruitvale Bridge Seismic Retrofit (Roadway) 11,200
18 Alameda County East Lewelling Roadway Imps 4,802
19 BART Rail Car Replacement Program 15,000
20 BART Rail Extension to Warm Springs 110,000
21 BART Ashby BART Station -Concourse & 2nd Elevator 2,000
22 Berkeley Ashby BART/Ed Roberts Campus 4,500
23 Hayward Rt. 238 Corridor Improvement 21,500
24 LAVTA Satellite Bus Operating Facility 11,000
25 Oakland Citywide ITS 13,050
26 Oakland MacArthur Transit Village 14,000
27 Oakland ]-880 42nd & High Access imps 17,151
28 Oakland W. Oakland 7th St. Transit Village Streetscape 8,000
29 Oakland Coliseum Transit Village 5,891
30 Oakland Latham & Telegraph TOD/Streetscape Imps 3,239
31 Port 7th St Grade Separation 25,000
32 San Leandro San Leandro-Downtown TOD/Streetscape Imps 2,800
33 San Leandro Eden Rd. Construction 1,000
34 San Leandro [-880/Marina O/C and I/C Improvements 3,000
35 San Leandro Davis O/C and I/C Improvements 10,200
36 San Leandro E.14th and Hesperian Intersection Improvements 2,385
37 Union City UC Intermodal Station 8,000
Total Requests 423,618
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ALAMEDA COUNTY
CONGESTION MANAGEMENT AGENCY

1333 BROADWAY, SUITE 220 » OAKLAND, CA 94612 » PHONE: (510) 836-2560 ¢ FAX: {510) 836-2185
E-MAIL: mail@accma.ca.gov ® WEB SITE: accma.ca.gov

Memorandum

September 4, 2007
Agenda Item 4.3.2

DATE: August 27, 2007

TO: ACTAC

FROM: Vivek Bhat, Associate Transportation Engineer

RE: State Transportation Improvement Program (STIP)

FY 2007/08 Status Report
Action Requested

No action required. This is an informational item.

Discussion

Staff will provide additional information on potential impacts of the budget approved on August
25", In response to the FY 07/08 state budget situation, staff had also requested project sponsors
with STIP funds programmed in FY 07/08 to provide information regarding the anticipated date
for the submittal of the allocation request and the anticipated California Transportation
Commission (CTC) allocation request date.

Attachment A lists the summary of estimated allocation dates for Alameda County projects.
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FY 07/08 STIP Programming -Estimated Allocation Dates

If “No", Plan for Allocation:

If "Yes", Submit
Programmed Allocated? Date Allocation CTC
Index |Sponsor PPNo. [Project Amount Phase (Yes/No) | Allocated Request Allocation Vote
towards later | towards later
1 |AC Transit 200091 |Bus Component Rehabilitation 7,738 con No half of 07/08 half of 07/08
2 |AC Transit 2009X |AC Transit Zero Emission Bus Program 7,810 Con No submitted 9/20/07
3 |ACCMA 62E RT 80 Integrated Corridor Mobility -(CC Co.) 954 Env No submitted 9/20/07
4 |ACCMA 160 1-680 SB HOT Lane Accommodation 8,000 Con No Jan '08 3/12/08
5 JACTIA 16U I-580 Castro Valley interchange Improvements 7,315 Con No March '08 5/28/08
6 |Alameda (City) 2009N [Tinker Ave Extension 4,000 Con No April '08 6/25/08
11/8/07 or
7 |Alameda Co 2009L  [Vasco Rd Safety Improvements 4,600 Con No Sept or Oct '07 12/13/07
BART 1014  |BART Transbay Tube Seismic Retrofit 38,000 Con No submitted 9/20/07
' 5/28/08 or
9 |BART 2009Y }Ashby BART Concourse/Elevator Improvements 2,000 Con No March ‘08 6/25/08
10 |BART 2009P |BART Station Renovation 248 PSE No submitted 9/20/07
5/28/08 or
11 [BART 2009P |BART Station Renovation 3,000 Con No March '08 6/25/08
12 |Berkeley 2009W |Ashby BART Station Intermodal Improvements 2,614 Con No . 5/28/08 or
March ‘08 6/25/08
13 [Berkeley 2009W [Ashby BART Station Enhancements -TE 1,200 Con No
14 [Calirans 1017  |Rte 84: Extend Dumbarton HOV Lanes 2,490 Con No
15 |Caltrans 112A  |1-580: Aux and HOV Lanes (segment 1) 17,669 Con No
16 |Caltrans A157D |I-680: Sunol Grade SB, HOV Phase 3 7,246 Con No
17 [MTC ° 2100 [Planning, Programming, and Monitoring 113 Con Yes 7/26/07
18 [MTC/ACCMA 2179  |Planning, Programming, and Monitoring 1,311 Con Yes 7/26/07
19 |Oakland 1022  |Rt 880 Access at 42nd Av/High St 5,990 R/W No Sept '07 11/8/07
20 |Oakland 2100C1  |MacArthur Transit Hub/Village Enhancements -TE 193 Ccon Yes 7/26/07
21 {Union City 2110 [Union City Intermodal Station (supplemental) 4,600 Con No submitted 9/20/07
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ALAMEDA COUNTY
CONGESTION MANAGEMENT AGENCY

1333 BROADWAY, SUITE 220 » OAKLAND, CA 94612 » PHONE: (510) 836-2560 » FAX: (510) 836-2185
E-MAIL: mail@accma.ca.gov ® WEB SITE: accma.ca.gov

September 4, 2007

ACTAC Agenda Item 4.4
Memorandum
DATE: August 24, 2007
TO: ACTAC
FROM: Matt Todd, Manager of Programming
RE: . STIP Program: Timely Use of Funds Report
Information

Enclosed is the STIP Timely Use of Funds Report dated September 30, 2007. The information
presented in the report is based on the information made available to the CMA’s project
monitoring team. This information stems from the project sponsors as well as other funding
agencies such as Caltrans, MTC and the CTC.

The Report includes a total of 43 STIP projects being monitored for compliance with the STIP
“Timely Use of Funds” provisions. Red zone projects are considered at a relatively high risk of
non-compliance with the provisions. Yellow zone projects are considered at moderate risk, and
green zone at low risk. The criteria for determining the project zones are listed near the end of
the report. The durations included in the criteria are intended to provide adequate time for
project sponsors to perform the required activities to meet the deadline(s). A project may have
multiple risk factors that indicate multiple zones. The risk zone associated with each risk factor
is indicated in the tables. Projects with multiple risk factors are listed in the zone of higher risk.

The CMA requests copies of certain documents related to the required activities to verify that the
deadlines have been met. Typically, the documentation requested are copies of documents
submitted by the sponsor to other agencies involved with transportation funding such as Caltrans,
MTC, and the CTC. The one exception is the documentation requested for the “Complete
Expenditures” deadline which does not have a corresponding requirement from the other
agencies. Sponsors must provide documentation supported by their accounting department as
proof that the Complete Expenditures deadline has been met. Once the project sponsor provides
a copy of the Final Invoice to the CMA, the project is moved to the list of Completed Projects at
the end of the report.

Next Steps

ACTAC is requested to review and confirm the project specific information included in the
attached report. Project sponsors are requested to provide documentation related to the status of
the required activities shown on the report by Friday, September 14th, 2007. Documentation and
status updates should be provided to Jacki Taylor at the CMA, via fax or email to:
JTaylor@accma.ca.gov. This information will be the basis of the At Risk Report brought to the
committees and the Board in October 2007.

Attachment
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STIP Timely Use of Funds Report -September 30, 2007 ACTAC Agenda Item: 4.4

2006 STIP-Locally Sponsored Alameda County Projects Meeting Date: September 4, 2007
Red Zone Projects
Index PP No. Sponsor Project Title
Source Prog’d Amount Phase FY  Req’d Activity Date  Zone Notes Prev
($x 1,000) Req’d By Zone
1  2009K LAVTA Satellite Bus Operating Facility (Phases 1 & 2)
RIP $1,500 Con 06/07 Award Contract 9/15/07 R $1.5M Alloc'd 3/15/07 R
Accept Contract G NA
RIP $4,000 Con 08/09 Allocate Funds 6/30/09 G G
2 2110 Union City Union City Intermodal Station
RIP $4,600 Con 07/08 Allocate Funds 6/30/08 Y Alloc req sub'd 5/14/07 NA
RIP $720 Con 05/06 Award Contract 11/30/07 R $720K Alloc'd 11/9/06 Y
6 Mo. Ext. App'd 4/26/07
RIP-TE $5,307 Con 05/06 Complete Expend 6/30/09 G $5,307K Alloc'd 11/9/06 G
Fed portion trans'd to FTA
RIP-TE $2,000 Con 06/07 Complete Expend 6/30/09 G $2,000K Alloc'd 11/9/06 G
Fed portion trans'd to FTA
RIP $9,787 Con 06/07 Award Contract 11/30/07 R $9,787K Alloc'd 11/9/06 Y
6 Mo. Ext. App'd 4/26/07

Yellow Zone Projects

Index PP No. Sponsor Project Title
Source Prog’d Amount Phase FY  Req'd Activity Date Zone Notes Prev
($x 1,000) Req’d By Zone
32179 ACCMA Planning, Programming and Monitoring *
RIP $1,311 Con 07/08 Allocate Funds 6/30/08 Y Alloc App'd 7/26/07 G
Pendng State budget
RIP $110 Env 05/06 Complete Expend 6/30/08 Y $110K Alloc'd 7/14/05 G
RIP $111 Con  06/07 Complete Expend 6/30/09 G $111K Alloc'd 11/9/06 G
RIP $1,409 Con 08/09 Allocate Funds 6/30/09 G G
RIP $209 Con  09/10 Allocate Funds 6/30/10 G G
RIP $210 Con 10/11  Allocate Funds 6/30/111 G G
4 NEW ACCMA 1-680 SB HOT Lane Accommodation
RIP $8,000 Con 07/08 Allocate Funds 6/30/08 Y NA
5 NEW ACTIA 1-580 Castro Valley I/C Improvements
RIP $7,315 Con  07/08 Allocate Funds 6/30/08 Y NA
6 NEW AC Transit Zero Emission Bus Project
RIP $7,810 Con  07/08 Allocate Funds 6/30/08 Y NA
7 20091 AC Tranpsit New Bus Component Rehabilitation Project
RIP $7,738 Con 07/08 Allocate Funds 6/30/08 Y G
8 2009N Alameda Tinker Avenue Extension
RIP $4,000 Con 07/08 Allocate Funds 6/30/08 Y G
9 2009L Alameda Co. Vasco Road Safety Improvements
RIP $4,600 Con 07/08 Allocate Funds 6/30/08 Y Alloc. req sub'd 5/27/07 G
10 2009P BART Ala. Co. BART Station Renovation
RIP $248 PSE  07/08 Allocate Funds 6/30/08 Y Alloc. req sub'd 5/21/07 G
RIP $3,000 Con 07/08 Allocate Funds 6/30/08 Y G
11 1014 BART BART Transbay Tube Seismic Retrofit
RIP $38,000 Con 07/08 Allocate Funds 6/30/08 Y NA
12 NEW BART Ashby BART Station Concourse/Elevator Imps
RIP $2,000 Con 07/08 Allocate Funds 6/30/08 Y NA
ACCMA Project Monitoring STIP T.U.F. Report Page Il of 5
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STIP Timely Use of Funds Report -September 30, 2007 ACTAC Agenda Item: 4.4

2006 STIP-Locally Sponsored Alameda County Projects Meeting Date: September 4, 2007
Yellow Zone Projects-continued
Index PP No. Sponsor Project Title
Source Prog’d Amount Phase FY  Req'd Activity Date Zone Notes Prev
($x 1,000) Reqg'd By Zone
13 NEW Berkeley Ashby BART Station Intermodal Imps
RIP $2,614 Con  07/08 Allocate Funds 6/30/08 Y NA
RIP-TE $1,200 Con 07/08 Allocate Funds 6/30/08 Y NA
14 2100 MTC Planning, Programming and Monitoring '
RIP $113  Con 07/08 Allocate Funds 6/30/08 Y G
RIP $110 Env 05/06 Complete Expend 6/30/08 Y $110K Alloc'd 7/14/05 G
RIP $110 Con 06/07 Complete Expend 6/30/09 G $110K Alloc'd 7/20/06 G
RIP $113  Con 08/09 Allocate Funds 6/30/09 G G
RIP $113  Con 09/10 Allocate Funds 6/30/10 G G
RIP $113  Con 10/11  Allocate Funds 6/30/11 G G
15 1022 Oakland Rte. 880 Access at 42™ Ave./High St., APD
RIP $5,990 R/W  07/08 Allocate Funds 6/30/08 Y G
16 NEW ~ QOakland MacArthur Transit Hub Improvement, 40th St
RIP-TE $193  Con 07/08 Allocate Funds 6/30/08 Y Alloc App'd 7/26/07 NA
Pendng State budget
Green Zone Projects
Index PP No. Sponsor Project Title
Source Prog’d Amount Phase FY  Req’d Activity Date  Zone Notes Zone
($x 1,000) Reg'd By
17 NEW ACCMA 1-80 Integrated Corridor Mobility
RIP $954 Env 07/08 Allocate Funds 6/30/08 G Contra Costa STIP NA
Alloc req sub'd 5/21/07
18 NEW ACCMA J-580 Soundwall in San Leandro
RIP $4,395 PSE 08/09 Allocate Funds 6/30/09 G NA
19 NEW ACCMA 1-880 Reconstruction, 29th to 23rd
RIP $5,000 PSE  08/09 Allocate Funds 6/30/09 G NA
20 2009C AC Transit Berkeley/Oakland/San Leandro Corridor MIS
RIP $2,700 Env  06/07 Complete Expend 6/30/09 G $2,700K Alloc'd 4/26/07 G
21  2009D AC Transit Bus Component Rehabilitation
RIP $4,500 Con  06/07 Complete Expend 6/30/09 G $4.5M Alloc'd 7/20/06 G
See Note 2
22 2009A AC Transit Maintenance Facilities Upgrade
RIP $3,705 Con 06/07 Accept Contract 3/7/10 G $3,705K Alloc'd 9/7/06 G
23 2009B AC Transit SATCOM Expansion
RIP $1,000 Con 06/07 Accept Contract 3/7/10 G $1,000K Alloc'd 9/7/06 G
24 2009Q AC Transit Bus Purchase
RIP $14,000 Con 06/07 Accept Contract 4/12/10 G $14M Alloc'd 10/12/06 G
25 NEW ACTA 1-880/Mission Blvd, Phase 1B/2
RIP $10,000 Con 08/09 Allocate Funds 6/30/09 G NA
26 2100A MTC Planning, Programming and Monitoring '
RIP $86 Con 06/07 Complete Expend 6/30/09 G $86K Alloc'd 7/20/06 G
Notes:
1 PPM funds programmed in the Con phase are not subject to the typical construction phase requirements. Once PPM funds are
allocated, the next deadline is "Complete Expenditures.”
2 Transit projects receiving State-only funds are subject to project specific requirements included in agreements with Calirans.

ACCMA Project Monitoring STIP T.U.F. Report Page 2 of 5
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STIP Timely Use of Funds Report -September 30, 2007 ACTAC Agenda Item: 4.4

2006 STIP-Locally Sponsored Alameda County Projects Meeting Date: September 4, 2007
Final Report of Expenditures
The STIP Timely Use of Funds provisions include requirements for submittal of a Final Report of Expenditures (including the Final
Invoice) following the completion of expenditures for the ENV, PSE and RW phases and following contract acceptance for the CON
phase. The requirements are as follows: The Final Report of Expenditures (including Final Invoice) for ENV, PSE, and RW phase
is due 180 days after the end of the fiscal year in which the last expenditure occurred; and is due 180 days after contract acceptance
for the CON phase. For the purposes of the ACCMA's Project Monitoring, a STIP project is not reported as complete until the
ACCMA Project Monitoring Team receives a copy of the Final ROE. The ACCMA Project Monitoring Team does not track the
Final ROE deadline by date, only by whether or not a copy of the Final ROE has been received at the ACCMA. The following list is
provided as a reminder to project sponsors to submit the Final ROE to Caltrans and a copy to the ACCMA Project Monitoring
Team.
Index PP No. Sponsor Project Title
Prog’d Amount  Phase FY Notes
($ x 1,000)
27 A0157G ACCMA 1-680 Sunol Grade Soundwalls
$10,037 Con  03/04 Contract accepted February 2007. Close out underway.
28 0321D  AC Transit Wheelchair Securement Refrofit
$601 Con 01/02 FTA to notify FHWA of final costs. Project still open as of 9/05.
29 1023 AC Transit Bus Rehabilitation
$22,425 Con 00/01 FTA to notify FHWA of final costs. Project complete per AC Transit.
30 2105 AC Transit San Pablo Avenue Corridor Bus Purchase
$7,575 Con 00/01 FTA to notify FHWA of final costs. Project still open as of 9/05.
31 2113 AC Transit Engine/Transmission Rehab
$658 Con 01/02 FTA to notify FHWA of final costs. Project complete per AC Transit.
32 2113A  AC Transit Engine/Transmission Rehab
$628 Con 01/02 FTA to notify FHWA of final costs. Project complete per AC Transit.
33 2183 Ala. County Fruitvale Bridge Seismic Retrofit
$975 PS&E  00/01 Expenditures completed during FY 03/04
34 2181 BART BART Automatic Fair Collection (§O)
$723 Con 99/00 FTA to notify FHWA of final costs
35 1014 BART BART Seismic Retrofit, Seg. 1A
$10,200 Env 00/01
36 2106 BART Fruitvale BART Parking Structure
$5,692 Con 99/00
37 2103 BART BART Oakland Airport Connector
$10,000 R/W 03/04 FTA to notify FHWA of final costs
$5,000 Con 03/04 FTA to notify FHWA of final costs
38 0053K  Berkeley Berkeley Shoreline Bikeway
$600 Con 99/00 Contract accepted 12/31/03
39 2114 Dublin Dublin Blvd Widening
$1,869 Con 01/02 Project Closeout underway
40 2109 Fremont Washington Blvd. and Paseo Padre South — Grade Sep’s (SO)
$4,441 RIW 01/02 Expenditures completed during FY 03/04
41 0115B  Livermore Isabel Ave. Interchange, Rte. 580
$4,000 Env 01/02 Expenditures completed during FY 05/06. Final Invoice due 12/31/06
42 1022 Oakland Rte. 880 Access at 42™ Ave./High St., APD
$1,000 PS&E  00/01 Invoice for Final PSE costs dated 4/25/05. STIP funding programmed for
R/W.
43 1013 Port Oakland Airport Connector Guideway
$1,142 Env 00/01 Closeout underway
ACCMA Project Monitoring STIP T.U.F. Report Page 3 of 5
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STIP Timely Use of Funds Report -September 30, 2007
2006 STIP-Locally Sponsored Alameda County Projects

ACTAC Agenda Item: 4.4
Meeting Date: September 4, 2007

Completed Criteria:
Completed STIP projects for which Final Invoice documentation has been provided to the ACCMA,; and
FTA transfer projects reported as complete.

Completed Projects

Index PP No. Sponsor Project Title Notes
44 1003 Alameda Express II Ferry Refurbish Final Invoice dated 5/29/04
45 2184 Ala. County Center/E. Castro Valley/150th, Rehab Final Invoice submitted in '04
46 |2185 Ala, County Stanley Boulevard Reconstruction Final Invoice dated 1/13/03
47 12203 Albany Buchanan/East Shore/Route 80 Interchange Final Invoice dated 7/28//04
48 11004 Berkeley College Avenue Rehabilitation Final Invoice dated 9/14/01
49 19047 Berkeley I-80 Bicycle/Pedestrian OC (TEA) Final Invoice dated 3/23/04
50 |0119G Dublin Tassajara Rd. I/C Final Invoice dated 10/26/04
51 2190 Livermore Portola Ave Reconstruction Final Invoice submitted
52 |2192 Oakland Oakland City Streets Storm Damage Repair Final Exp. Report dated 6/30/04
53 (2191 Oakland 3rd Street Extension Final Invoice dated 10/28/04
54 {2108 Oakland Coliseum Intercity Rail Station Project Close Out Report dated 12/28/05
55 2193 Piedmont Piedmont City Streets Resurfacing Final Exp. Report dated 4/4/02
56 |0320E Port State Route 61/Langley Street Reconstruction Final Exp. Report dated 11/25/02
57 12194 Port Embarcadero — Clay to Franklin Rehabilitation Final Exp. Report dated 4/21/05
58 12195 Port Embarcadero — 5th to 16th Rehabilitation Final Exp. Report dated 5/20/03
59 12196 San Leandro City Streets Rehab Final Invoice dated 9/24/01
60 (2197 Union City Union City Streets Rehabilitation Final Exp. Report Submitted

ACCMA Project Monitoring
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STIP Timely Use of Funds Report -September 30, 2007

2006 STIP-Locally Sponsored Alameda County Projects

ACTAC Agenda Item: 4.4

Meeting Date: September 4, 2007

2006 STIP -Timely Use of Funds Provisions

The At Risk Report monitors the STIP Timely Use of Funds Provisions included in the current STIP Guidelines as adopted by
the CTC. The current Timely Use of Funds Provisions are as follows:

Required Activity

Description

Allocation

For all phases, by the end (June 30th) of the fiscal year programmed in the STIP.

Construction Contract Award '

‘Within six (6) months of allocation.

Accept Contract

Within 36 months of contract award.

Complete Expenditures

For Env, PSE, & R/W funds, costs must be expended by the end of the second FY

following the FY in which the funds were allocated.

Final Invoice
(Final Report of Expenditures)

For Env, PSE, & R/W funds, within 180 days (6 months) after the FY in which the

expenditure occurred.

For Con funds, within 180 Days (6 months) of contract acceptance.

Zone Criteria

The At Risk Report utilizes the deadlines associated with each required activity of the STIP Timely use of Funds Provisions to
assign a zone of risk. The following zone criteria was developed for each of these risk zones (Red, Yellow, & Green). For the
Final Invoice, this activity is tracked but no zone of risk is assigned.

Required Activity

Criteria Timeframes for Required Activities

Red Zone Yellow Zone

Green Zone

Allocation -Env Phase

within four months within four (4) to eight (8)

All conditions other than Red or

months Yellow Zones
Allocation -PS&E Phase within six months within six (6) to ten (10) All conditions other than Red or
months Yellow Zones

Allocation -Right of Way Phase

within eight (8) to twelve
(12) months

within eight months

All conditions other than Red or
Yellow Zones

Allocation -Construction Phase

within eight (8) to twelve
(12) months

within eight months

All conditions other than Red or
Yellow Zones

Construction Contract Award '

within six months NA

All conditions other than Red or
Yellow Zones

Accept Contract within six months within six (6) to twelve All conditions other than Red or
(12) months Yellow Zones
Complete Expenditures within eight months within eight (8) to twelve | All conditions other than Red or

(12) months

Yellow Zones

Final Invoice
(Final Report of Expenditures)

NA NA

NA

Other Zone Criteria

Yellow Zone

STIP /TIP Amendment pending

Red Zone

Extension Request pending

Notes:

! June 2006 CTC action, Resolution G-06-08, changed the construction contract award deadline from within 12
months of the Allocation date to within 6 months of the Allocation date.

ACCMA Project Monitoring
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ALAMEDA COUNTY
CONGESTION MANAGEMENT AGENCY

1333 BROADWAY, SUITE 220 » OAKLAND, CA 94612 » PHONE: (510) B36-2560  FAX: (510) 836-2185
E-MAIL: mail@accma.ca.gov ® WEB SITE: accma.ca.gov

September 4, 2007

ACTAC Agenda Item 4.5
Memorandum
DATE: August 24, 2007
TO: ACTAC
FROM: Matt Todd, Manager of Programming
RE: Federal STP/CMAQ Program: Timely Use of Funds Report
Information

Enclosed is the Federal Timely Use of Funds Report dated September 30, 2007. The report 1s
based on the information made available to the CMA’s project monitoring team. This
information stems from the project sponsors as well as other funding agencies such as MTC and
Caltrans Local Assistance.

The Report is intended to identify activities required to comply with the requirements set forth in -
MTC’s Resolution 3606, the Regional STP/CMAQ Project Delivery Policy. There are 53 locally
sponsored federally funded projects segregated by “zone.” Red zone projects are considered at a
relatively high risk of non-compliance with the provisions of Resolution 3606. Yellow zone
projects are considered at moderate risk, and green zone at low risk. The criteria for determining
the project zones are listed in Appendix A of the report.

The durations included in the criteria are intended to provide adequate time for project sponsors
to perform the required activities to meet the deadline(s). A project may have multiple risk
factors that indicate multiple zones. The risk zone associated with each risk factor is indicated in
the tables. Projects with multiple risk factors are listed in the zone of higher risk. Appendix B
provides details related to the deadlines associated with each of the Required Activities used to
determine which zone of risk a project is assigned to. Appendix C provides the date of the last
invoice for projects with obligated funds. The deadline for submitting the environmental
package one year in advance of the obligation deadline for right of way or construction capital
funding is tracked and reported, but is not affiliated with any zone of risk.

Next Steps

ACTAC is requested to review and confirm the project specific information included in the
attached report. Project sponsors are requested to provide documentation related to the status of
the required activities shown on the report by Friday, September 14th, 2007. Documentation and
status updates should be provided to Jacki Taylor at the CMA, via fax or email to:
JTaylor@accma.ca.gov. This information will be the basis of the At Risk Report brought to the
commiftees and the Board in October 2007.

Attachment
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Federal Timely Use of Funds Report -September 30, 2007 ACTAC Agenda Item: 4.5

Federally Funded Locally Sponsored Alameda County Projects Meeting Date: September 4, 2007
Red Zone Projects
Index TIP ID Sponsor Project Title
Source Prog’d Amount Phase FY Req’d Activity Date  Zone Notes Prev
($x 1,000) Req’d By Zone
1 ALA070041 ACCMA 1-80 Integrated Corridor Mobility
STP $596  Env 07/08 Req Field Review ASAP R Adopted into TIP 6/14/07 NA
Submit Req for Auth 03/01/08 R NA
Obligate Funds 05/31/08 G NA
STP $1,704 PSE  07/08 Submit Req for Auth 03/01/08 R NA
Obligate Funds 05/31/08 G NA
2 ALA070042 ACCMA 1-880 SB HOV Lanes -Marina to Hegenberger
STP $4,000 PE 07/08 Req Field Review ASAP R Adopted into TIP 6/14/07 NA
Submit Req for Auth 03/01/08 R NA
Obligate Funds 05/31/08 G NA
STP $6,700 PSE  08/09 Submit Req for Auth 03/01/09 G NA
Obligate Funds 05/31/09 G NA
3 ALA050018 ACCMA 1-880 Maritime St. BRT
CMAQ $500 Con 06/07 Obligate Funds 05/31/07 R Sub'd Req for Auth 2/28/07 R
Advertise Contract TBD Waiting for E-76 NA
Award Contract TBD NA
Submit First Invoice TBD NA
Liquidate Funds TBD NA
4 ALA050036 ACCMA SMART Corridors Operations & Management
CMAQ $283 Con 06/07 Obligate Funds 05/31/07 R Sub'd Req for Auth 1/12/07 R
Advertise Contract TBD Waiting for E-76 NA
Award Contract TBD NA
Submit First Invoice TBD NA
Liquidate Funds TBD NA
STP $135 Con 05/06 Submit First Invoice 09/07/07 R $135 Obligated 9/7/06 G
Liquidate Funds 09/07/12 G G
CMAQ $518 Con  07/08 Submit Req for Auth 03/01/08 R Adopted into TIP 8/16/07 NA
Obligate Funds 05/31/08 G NA
5 ALA050014 ACTIA Rte 84 Expressway Widening
STP $1,000 R/W 07/08 Request Field Review 12/21/07 R STP funds added 12/21/06 Y
Submit Req for Auth 03/01/08 R G
Obligate Funds 05/31/08 G G
6 ALA070025 Alameda City of Alameda Signal Coordination
CMAQ $59 Con  06/07 Advertise Contract 11/30/07 R $59 Obligated 5/31/07 R
Award Contract 02/29/08 R NA
Submit First Invoice 05/31/08 G NA
Liquidate Funds 05/31/13 G NA
7 ALA070049 Alameda Signal Coordination: 8th St, Otis Dr., & Park St. .
CMAQ $138 Con 07/08 Req Field Review ASAP R Adopted into TIP 8/24/07 NA
Submit Req for Auth 03/01/08 R NA
Obligate Funds 05/31/08 G NA
ACCMA Project Monitoring Red Zone Page 1 of 4
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Federal Timely Use of Funds Report -September 30, 2007

Federally Funded Locally Sponsored Alameda County Projects

ACTAC Agenda Item: 4.5
Meeting Date: September 4, 2007

Red Zone Projects
Index TIP ID Sponsor Project Title
Source Prog’d Amount Phase FY Req’d Activity Date  Zone Notes Prev
($x 1,000) Req’d By Zone
8 ALAO010034 AC Transit Maintenance Facilities Upgrade
STP $4,000 Con  07/08 Submit Req for Auth 03/01/08 R Adopted into TIP 8/16/07 NA
Obligate Funds 05/31/08 G NA
9 ALA050052 Ala. County East Castro Valley Blvd/ Dublin Canyon Rd.
STP $572  Con  05/06 Submit First Invoice 08/13/07 R $572 Obligated 8/13/06 Y
Liquidate Funds 08/13/12 G G
STP $44 PE 05/06 Liquidate Funds 01/20/112 G $44 Obligated 1/20/06 G
10 ALA070040 Ala. County Hampton Rd Streetscape Improvement
CMAQ $100 ROW  07/08 Req Field Review 05/31/08 Y Adopted into TIP 8/16/07 NA
Submit Req for Auth 03/01/08 R NA
Obligate Funds 05/31/08 G NA
CMAQ $2,899  Con  08/09 Submit Req for Auth 03/01/09 G NA
Obligate Funds 05/31/09 G NA
11 ALA070051 BART BART Station Electronic Bike Lockers, Phase 2
CMAQ $130 Con 07/08 Req Field Review ASAP R Adopted into TIP 8/24/07 NA
Submit Env Package 05/31/07 NA NA
Submit Req for Auth 03/01/08 R NA
Obligate Funds 05/31/08 G NA
12 ALA050065 BART Ed Roberts Campus
CMAQ $2,000 Con  07/08 SubmitReq for Auth 03/01/08 R  Adopted into TIP 6/14/07 NA
Obligate Funds 05/31/08 G NA
13 ALA050020 Berkeley Gilman Street Rehab
STP $705 Con  06/07 Advertise Contract 09/27/07 R $705 obligated 3/27/07 R
Award Contract 12/27/07 R NA
Submit First Invoice 03/27/08 G NA
Liquidate Funds 3/37/13 G NA
14 ALA050053 Berkeley Piedmont Ave Reconstruction
STP $209 Con  05/06 Submit First Invoice 05/26/07 R $209K Obligated 5/26/06 R
Liquidate Funds 05126/12 G G
15 ALAO050073 Berkeley University Ave Reconstruction
STP $71 PSE 07/08 Submit Req for Auth 03/01/08 R Req for Field Rev submitted G
Obligate Funds 05/31/08 G G
STP $559 Con 08/09 Submit Env Package 05/31/08 NA NA
Submit Req for Auth 03/01/09 G G
Obligate Funds 05/31/09 G G
16 ALA070047 Berkeley Travel Choice -Berkeley
CMAQ $216 Con 07/08 Req Field Review ASAP R Adopted into TIP 8/24/07 NA
Submit Req for Auth 03/01/08 R NA
Obligate Funds 05/31/08 G NA
17 ALAO050059 Calirans SR 13 Median Landscaping
STP $500 Con 06/07 Advertise Contract 11/11/07 R $500 obligated 5/11/07 R
Award Contract 02/11/08 R NA
Submit First Invoice 05/11/08 G NA
Liquidate Funds 05/11/13 G NA
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Federal Timely Use of Funds Report -September 30, 2007 ACTAC Agenda Item: 4.5

Federally Funded Locally Sponsored Alameda County Projects

Meeting Date: September 4, 2007

Red Zone Projects
Index TIPID Sponsor Project Title
Source Prog’d Amount Phase FY  Req'd Activity Date  Zone Notes Prev
($x 1,000) Req’d By Zone
18 ALA050082 Dublin East Dublin BART Station Corridor Enhancements
CMAQ $284 PE 06/07 Submit First Invoice 10/12/07 R $284 Obligated 4/12/07 G
Liquidate Funds 04/12/13 G G
CMAQ $1,535 Con 08/09 Submit Env Package 05/31/08 NA NA
Submit Req for Auth 03/01/09 G G
Obligate Funds 05/31/09 G G
19 ALA050083 Dublin ‘West Dublin BART Station Corridor Enhancements
CMAQ $284 PE 06/07 Submit First Invoice 10/12/07 R $205 Obligated 4/12/07 G
Liquidate Funds 04/1213 G G
CMAQ $1,535  Con 08/09 Submit Env Package 05/31/08 NA NA
Submit Req for Auth 03/01/09 G G
Obligate Funds 05/31/109 G G
20 ALA050022 Fremont Rehab on Various Sts
STP $2,850 Con 06/07 Advertise Contract 11/30/07 R $2,850K Obligated 5/30/07 R
Award Contract 02/29/08 R R
Submit First Invoice 05/30/08 G G
Liquidate Funds 05/30/13 G G
STP $2,172 Con 05/06 Submit First Invoice 06/13/07 R $2,172K Obligated 6/13/06 R
Liquidate Funds 06/03/12 G G
21 ALA070037 Fremont Bay Street Streetscape and Parking Project
CMAQ $1,570  Con 08/09 Req Field Review 01/31/08 R TIP Adoption 1/31/07 Y
Submit Env Package 05/31/08 NA NA
Submit Req for Auth 03/01/09 G G
Obligate Funds 05/31/09 G G
22 ALA070050 Fremont Mowry Ave Arterial Management
CMAQ $419 Con 07/08 Req Field Review ASAP R Adopted into TIP 8/24/07 NA
Submit Env Package 05/31/07 NA NA
Submit Req for Auth 03/01/08 R NA
Obligate Funds 05/31/08 G NA
23 ALA070052 Hayward Second Street New Sidewalk Construction
CMAQ $337 Con 07/08 Req Field Review ASAP R Adopted into TIP 8/24/07 NA
Submit Env Package 05/31/07 NA NA
Submit Req for Auth 03/01/08 R NA
Obligate Funds 05/31/08 G NA
24 ALA050071 Hayward Rehab on Various Streets (Arterial Pavement Rehab)
STP $104 PE 06/07 Liquidate Funds 04/03/13 G $104 Obligated 4/3/07 G
STP $776 Con 07/08 Submit Req for Auth 03/01/08 R G
Obligate Funds 05/31/08 G G
25 ALAO050068 Livermore Murrieta Blvd Pavement Rehabilitation
STP $486 Con 06/07 Advertise Contract 10/27/07 R $486 obligated 4/27/07 R
Award Contract 01/27/08 R NA
Submit First Invoice 04727108 G NA
Liquidate Funds 04727113 G NA
26  ALA070038 Livermore Downtown Livermore Ped Transit Connection
CMAQ $140 PE 07/08 Req Field Review 01/31/08 R TIP Adoption 1/31/07 Y
Submit Req for Auth 03/01/08 R G
Obligate Funds 05/31/08 G G
CMAQ $1,060 Con 08/09 Submit Env Package 05/31/08 . NA NA
Submit Req for Auth 03/01/09 G G
Obligate Funds 05/31/09 G G
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Federal Timely Use of Funds Report -September 30, 2007

Federally Funded Locally Sponsored Alameda County Projects

ACTAC Agenda Item: 4.5
Meeting Date: September 4, 2007

Red Zone Projects
Index TIPID Sponsor
Source Prog’d Amount FY Req'd Activity Date  Zone Notes Prev
($x 1,000) Reg’d By Zone
27 ALA070027 Oakland W. Oakland Bay Trail
$770 06/07 Advertise Contract 09/19/07 R $770 Obligated 3/19/07 Y
Award Contract 12/19/07 R Y
Submit First Invoice 03/19/08 G G
Liquidate Funds 03/19/13 G G
28 ALAO050023 Oakland Rehab on Various Sts
STP $1,573 05/06 Liquidate Funds 06/21/12 G $1,573 Obligated 6/21/06 R
STP $2,486 07/08 Submit Req for Auth 03/01/08 R G
Obligate Funds 05/31/08 G G
29 ALAO050039 Oakland MacArthur Transit Hub Improvement Project
CMAQ $681 06/07 Advertise Contract 09/30/07 R $681 Obligated 3/30/07 R
Award Contract 12/30/07 R R
Submit First Invoice 03/30/08 G G
Liquidate Funds 03/30/13 G G
CMAQ $200 05/06 Liquidate Funds 03/30/12 G  $200 Obligated 3/30/06 G
CMAQ $215 07/08 Submit Req for Auth 03/01/08 R NA
Obligate funds 05/31/08 G NA
30 ALAO050080 Oakland 7th St, W. Oakland Transit Village Imps
CMAQ $320 07/08 Submit Req for Auth 03/01/08 R G
Obligate Funds 05/31/08 G G
CMAQ $1,580 08/09 Submit Env Package 05/31/08 NA NA
Submit Req for Auth 03/01/09 G G
Obligate Funds 05/31/09 G G
31 ALA070039 Oakland Qakland Waterfront Bay Trail
CMAQ $599 07/08 Req Field Review ASAP R Adopted in TIP 8/16/07 NA
Submit Req for Auth 03/01/08 R NA
Obligate Funds 05/31/08 G NA
32 ALA050078 San Leandro Bay Trail Bridge at Oyster Bay Slough
CMAQ $750 07/08 Req Field Review ASAP R Adopted into TIP 8/24/07 NA
Submit Req for Auth 03/01/08 R NA
Obligate Funds 05/31/08 G NA
33  ALA070030 San Leandro Traffic Signal System Improvements
CMAQ $100 06/07 Advertise Contract 10/30/07 R $100 obligated 4/30/07 R
Award Contract 01/31/08 R NA
Submit First Invoice 04/30/08 G NA
Liquidate Funds 04/30/13 G NA
34 ALA070048 San Leandro San Leandro ATMS Upgrade
CMAQ $184 07/08 Req Field Review ASAP R Adopted into TIP 8/24/07 NA
Submit Req for Auth 03/01/08 R NA
Obligate Funds 05/31/08 G NA
35 ALA050069 San Leandro Washington Ave Rehab -San Lorenzo Creek to 1-880 O/C
STP $442 07/08 Submit Req for Auth 03/01/08 R G
Obligate Funds 05/31/08 G G
STP $49 06/07 Submit First Invoice 09/05/07 R $49 Obligated 3/5/07 G
Liquidate Funds 03/05/13 G G
36 ALA050070 Upion City Alvarado-Niles Pavement Rehabilitation
STP $5 07/08 Submit Req for Auth 03/01/08 R R
Obligate Funds 05/31/08 G G
STP $421 08/09 Submit Env Package 05/31/08 NA NA
Submit Req for Auth 03/01/09 G G
Obligate Funds 05/31/09 G G
37 ALA070053 Unpion City Three CNG Powered Replacement Trucks
CMAQ $124 07/08 Req Field Review ASAP R Adopted into TIP 8/24/07 NA
Submit Req for Auth 03/01/08 R NA
Obligate Funds 05/31/08 G NA
ACCMA Project Monitoring Red Zone Page 4 of 4
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Federal Timely Use of Funds Report -September 30, 2007
Federally Funded Locally Sponsored Alameda County Projects

ACTAC Agenda Item: 4.5
Meeting Date: September 4, 2007

Yellow Zone Projects

Index TIPID Sponsor Project Title
Source Prog’d Amount Phase FY  Req’d Activity Date  Zone Notes Prev
($x 1,000) Req’d By Zone
38 ALA070026 Alameda Electric Fleet Vehicles & Charging Stations
CMAQ $99  Con  06/07 Submit First Invoice 12/11/07 Y  $99 Obligated 12/11/06 G
Liquidate Funds 12/11/12 G G
39 ALA050072 Ala. County Castro Valley Blvd Pavement Rehabilitation
STP $83  PSE  07/08 Submit First Invoice 12126/07 Y  $83 obligated 6/26/07 G
Liquidate Punds 06/26/13 G NA
STP $758 Con 08/09 Submit Env Package 05/31/08 NA NA
Submit Req for Auth 03/01/09 G G
Obligate Funds 05/31/09 G G
40 ALA070034 BART Ashby BART Station / Ed Roberts Campus
CMAQ $1,386 Con 08/09 Req Field Review 01/31/08 Y TIP Adoption 1/31/07 Y
Submit Env Package 05/31/08 NA NA
Submit Req for Auth 03/01/09 G G
Obligate Funds 05/31/09 G G
41 ALA070011 Oakland Coliseum Gardens
CMAQ $530  Con 08/09 Req Field Review 05/31/08 Y Adopted into TIP 6/14/07 NA
Submit Env Package 05/31/08 NA NA
Submit Req for Auth 03/01/09 G NA
Obligate Funds 05/31/09 G NA
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Federal Timely Use of Funds Report -September 30, 2007
Federally Funded Locally Sponsored Alameda County Projects

ACTAC Agenda Item: 4.5
Meeting Date: September 4, 2007

Green Zone Projects
Index TIPID Sponsor Project Title
Source Prog’d Amount Phase FY  Req’d Activity Date  Zone Notes Prev
($x 1,000) Req’d By Zone
42 ALA010032 ACCMA 1-580 Soundwall, San Leandro
STP $3,810 Con 08/09 Req Field Review 08/16/08 G Adopted in TIP 8/16/07 NA
Submit Req for Auth 03/01/09 G
Obligate Funds 05/31/09 G NA
43 ALA010063 AC Transit Acquire 416 Bus Catalyst Devices
CMAQ $68 Con 04/05 Drawdown FTA Grant NA NA $68 Obligated 4/28/05 NA
44 ALA030002 Ala. County Vasco Road Safety Imps. Phase 1
STP $3,900 R/W  04/05 Liguidate Funds 06/29/11 G $3,900 Obligated 6/29/05 G
45 ALA050021 Ala. County East Ave Rehab (Windfeldt Rd. to E St.)
STP $505 Con 05/06 Liquidate Funds 07/09/12 G $505 Obligated 7/9/06 G
STP $27 PSE 04/05 Liquidate Funds 02/28/11 G $27 Obligated 2/28/05 G
46 ALA990078 Berkeley San Pablo Ave. Corridor Bicycle Path
CMAQ $1,034 R/W 06/07 Liquidate Funds 06/08/12 G $1,034 Obligated 6/8/06 G
47 ALA050025 Hayward Hesperian Blvd Rehab
STP $713  Con 05/06 Liquidate Funds 06/27/12 G $713 Obligated 6/27/06 G
STP $8  Env 05/06 Liquidate Funds 02/15/12 G $8 Obligated 2/15/06 G
48 ALA050056 Hayward West A Street Rehab
STP $117 Con 05/06 Liquidate Funds 06/27/12 G $117 Obligated 6/27/06 G
STP $5 Env 05/06 Liquidate Funds 02/15/12 G $5 Obligated 2/15/06 G
49 ALA030015 LAVTA Acquire 25 Bus Catalyst Devices
CMAQ $175 Con 04/05 Drawdown FTA Grant NA NA $175 Obligated 5/20/05 NA
Awarded into Grant 6/30/05
50 ALA030017 LAVTA Exp. Bus —Route 70 & Subscript. Routes
CMAQ $89  Con 04/05 Drawdown FTA Grant NA NA $89 Obligated 4/28/05 NA
Awarded into Grant 6/30/05
51 ALA070028 LAVTA ACE Station Shuttle Services
CMAQ $88 Con 06/07 Award FTA Grant 09/30/08 G $88 oblkigiated 4/6/07 NA
52 ALA070029 LAVTA E. Dublin/ Pleasanton BART Station Shuttle
CMAQ $102  Con 06/07 Award FTA Grant 09/30/08 G $102 obligated 4/6/07 NA
53 ALA050054 Livermore East Ave Rehab (Hillerest to Loyola)
STP $158  Con 05/06 Liquidate Funds 05/01/12 G $158 Obligated 5/1/06 G
54 ALA050024 Livermore South Vasco Rd Rehab
STP $300 Con 05/06 Liquidate Funds 05/01/12 G $300 Obligated 5/1/06 G
55 ALA(010021 Oakland City of Oakland Street Resurfacing Program
STP $825 Con 05/06 Liquidate Funds 06/21/12 G $825 Obligated 6/21/06 G
56 ALAO030007 Oakland Coliseum Traupsit Hub (San Leandro St. btwn 73rd & 66th Ave)
CMAQ $89  Con 06/07 Liquidate Funds 01/17/13 G $89K Obligated 1/17/07 Y
57 ALA050028 Oakland Chinatown Ped Imps
CMAQ $1,933 Con 05/06 Liquidate Funds 06/30/12 G $1,933 Obligated 6/30/06 G
CMAQ $267  Env 04/05 Liquidate Funds 05/17/111 G $267K Obligated 5/17/05 G
58 ALA050061 Oakland Latham and Telegraph Improvement
CMAQ $2,470  Con 08/09 Submit Req for Auth 03/01/09 G Req'd Field Review 4/28/06 G
Sub'd Env Package 4/28/06
Obligate Funds 05/31/09 G G
59 ALA050026 San Leandro Washington Ave Rehab
STP $445 Con 05/06 Liquidate Funds 03/24/12 G $455 Obligated 3/24/06 G
STP $30 PSE 04/05 Liquidate Funds 02/24/11 G $30 Obligated 2/24/05 G
60 ALAO050055 San Leandro Floresta Blvd Street Rehab
STP $185 Con 05/06 Liquidate Funds 03/24/12 G $185 Obligated 3/24/06 G
61 ALA990015 Union City UC Intermodal Station :
CMAQ $3,024 Con 05/06 Drawdown FTA Grant NA NA  $3,024 Obligated 7/10/06 NA
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Federal Timely Use of Funds Report -September 30, 2007

Federally Funded Locally Sponsored Alameda County Projects

ACTAC Agenda Item: 4.5

Meeting Date: September 4, 2007

Appendix A
Federal At Risk Report Zone Criteria
Required Activities per Resolution 3606 (Revised April 26, 2006)

Required Activities
Monitored by CMA'

Criteria Timeframes for Required Activities

Red Zone

Yellow Zone

Green Zone

Request Project Field Review

Project in TIP
for more than nine (9)
months, or obligation
deadline for Con funds

Project in TIP for less than
nine (9) months, and
obligation deadline for Con
funds more than 15 months

All conditions other than
Red or Yellow Zones

Methodology

within 15 months. away.
Submit Environmental Package NA NA NA
Approved DBE Program and NA NA NA

Submit Request for Authorization (Env)

within two (2) months

within two (2) to six (6)

All conditions other than

months Red or Yellow Zones
Submit Request for Authorization (PSE) within four (4) months within four (4) to eight (8) | All conditions other than
months Red or Yellow Zones

Submit Request for Authorization (R/W)

within four (4) months

within four (4) to nine (9)
months

All conditions other than
Red or Yellow Zones

Submit Request for Authorization (Con)

within six (6) months

within six (6) to nine (9)
months

All conditions other than
Red or Yellow Zones

Obligation/ FTA Transfer

within two (2) months

within two (2) to four (4)
months

All conditions other than
Red or Yellow Zones

Advertise Construction

within four (4) months

within four (4) to six (6)
months

All conditions other than
Red or Yellow Zones

Award Contract

within six (6) months

within six (6) to nine (9)
months

All conditions other than
Red or Yellow Zones

Award into FT A Grant

within two (2) months

within two (2) to four (4)
months

All conditions other than
Red or Yellow Zones

Submit First Invoice

within two (2) months

within two (2) to four (4)
months

All conditions other than
Red or Yellow Zones

Liquidate Funds

within four (4) months

within four (4) to nine (9)
months

All conditions other than
Red or Yellow Zones

Project Closeout

within four (4) months

within four (4) to nine (9)
months

All conditions other than
Red or Yellow Zones

Other Zone Criteria

Red Zone

Projects with funds programmed in the same FY for both a project development
phase (i.e. Env or PSE) and a capital phase (i.e. R/W or Con) without the project

development phase(s) obligated.

Yellow Zone

Projects with an Amendment to the TIP pending.

Notes: ' For all of the Required Activities of Resolution 3606, please refer to Appendix A of the report.
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Federal Timely Use of Funds Report -September 30, 2007
Federally Funded Locally Sponsored Alameda County Projects

ACTAC Agenda Item: 4.5
Meeting Date: September 4, 2007

Appendix B
Definitions of the Required Activities per Resolution 3606 (As revised April 26, 2006)
Index Definition | Deadline

1 |Req Proj Field Rev
Per MTC Resolution 3606-Revised, “Implementing agencies are required to request a field review from |12 months from
Caltrans Local Assistance within 12 months of approval of the project in the TIP !, but no less than 12 approval in the TIP', but
months prior to the obligation deadline of construction funds. This policy also applies to federal-aid no less than 12 months
projects in the STIP. The requirement does not apply to projects for which a field review would not be  |prior to the obligation
applicable, such as FTA transfers, regional operations projects and planning activities. Failure for an deadline of construction
implementing agency to make a good-faith effort in requesting and scheduling a field review from funds.
Caltrans Local Assistance within twelve months of programming into the TIP could result in the funding
being reprogrammed and restrictions on future programming and obligations. Completed field review
forms must be submitted to Caltrans in accordance with Caltrans Local Assistance procedures.”

2 |Sub ENV package
Per MTC Resolution 3606-Revised, “Implementing agencies are required to submit a complete 12 months prior to the
environmental package to Caltrans for all projects (except those determined Programmatic Categorical  |obligation deadline for
Exclusion as determined by Caltrans at the field review), twelve months prior to the obligation deadline |RW or Con funds.
for right of way or construction funds. This policy creates a more realistic time frame for projects to (No change)
progress from the field review through the environmental and design process, to the right of way and
construction phase. If the environmental process, as determined at the field review, will take longer than
12 months before obligation, the implementing agency is responsible for delivering the complete
environmental submittal in a timely manner. Failure to comply with this provision could result in the
funding being reprogrammed. The requirement does not apply to FTA transfers, regional operations
projects or planning activities.”

3 |{Approved DBE Prog
Per MTC Resolution 3606-Revised, “Obligation of federal funds may not occur for contracted activities |Approved program and
(any combination of environmental/ design/ construction/ procurement activities performed outside the |methodology in place
agency) until and unless an agency has an approved DBE program and methodology for the current prior to the FFY the
federal fiscal year. Therefore, agencies with federal funds programmed in the TIP must have a current funds are programmed
approved DBE Program and annual methodology (if applicable) in place prior to the fiscal year the in the TIP.
federal funds are programmed in the TIP. STP/CMAQ funding for agencies without approved DBE
methodology for the current year are subject to redirection to other projects after March 1. Agencies
should begin the DBE process no later than January 1 to meet the March 1 deadline. Projects advanced
under the Expedited Project Selection Process (EPSP) must have an approved DBE program and annual
methodology for the current year (if applicable) prior to the advancement of funds.”

4  |Sub Req for Auth

Per MTC Resolution 3606-Revised, “In order to ensure funds are obligated or transferred to FTA in a
timely manner, the implementing agency is required to deliver a complete funding obligation / FTA
Transfer request package to Caltrans Local Assistance by March 1 of the year the funds are listed in the
TIP. Projects with complete packages delivered by March 1 of the programmed year will have priority for
available OA, after ACA conversions that are included in the Obligation Plan. If the project is delivered
after March 1 of the programmed year, the funds will not be the highest priority for obligation in the
event of OA limitations, and will compete for limited OA with projects advanced from future years.
Funding for which an obligation/ FTA transfer request is submitted after the March 1 deadline will lose
its priority for OA, and be viewed as subject to reprogramming.”

March 1 of FY in which
funds are programmed
in the TIP.
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Federally Funded Locally Sponsored Alameda County Projects

ACTAC Agenda Item: 4.5
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Appendix B - Continued

Definitions of the Required Activities per Resolution 3606 (As revised April 26, 2006)

Index

Definition |

Deadline

Obligate Funds/ Transfer to FTA

Per MTC Resolution 3606-Revised, “STP and CMAQ funds are subject to an obligation/FTA transfer
deadline of May 31 of the fiscal year the funds are programmed in the TIP. Implementing agencies are
required to submit the completed request for obligation or FTA transfer to Caltrans Local Assistance by
March | of the fiscal year the funds are programmed in the TIP, and receive an obligation/ FTA transfer of]
the funds by May 31 of the fiscal year programmed in the TIP. For example, projects programmed in FY
2007-08 of the TIP have an obligation/FTA transfer request submittal deadline (to Caltrans) of March 1,
2008 and an obligation/FTA transfer deadline of May 31, 2008. Projects programmed in FY 2008-09 have
an obligation request submittal deadline (to Caltrans) of March 1, 2009 and an obligation/FTA transfer
deadline of May 31, 2009. No extensions will be granted to the obligation deadline.”

May 31 of FY in which
funds are programnmed
in the TIP.

Execute PSA

Per MTC Resolution 3606, “The implementing agency must execute and return the Program Supplement
Agreement (PSA) to Caltrans in accordance with Caltrans Local Assistance procedures. The agency must
contact Caltrans if the PSA is not received from Caltrans within 60 days of the obligation. This
requirement does not apply to FTA transfers. Agencies that do not execute and return the PSA to Caltrans
within the required Caltrans deadline will be unable to obtain future approvals for any projects, including
obligation and payments, until all PSAs for that agency, regardless of fund source, meet the PSA
execution requirement. Funds for projects that do not have an executed PSA within the required Caltrans
deadline are subject to de-obligation by Caltrans.”

Within 60 days of
receipt of the PSA from

Caltrans, and within six
months from the actual

obligation date. z

Advertise Contract /Award Contract/Award into FTA Grant

Per MTC Resolution 3606-Revised, “For the Construction (CON) phase, the construction/equipment
purchase contract must be advertised within 6 months of obligation and awarded within 9 months of
obligation. However, regardless of the advertisement and award deadlines, agencies must still meet the
invoicing deadline for construction funds. Failure to advertise and award a contract in a timely manner
could result in missing the subsequent invoicing and reimbursement deadline, resulting in the loss of
funding. Agencies must submit the notice of award to Caltrans in accordance with Caltrans Local
Assistance procedures, with a copy also submitted to the applicable CMA. Agencies with projects that do
not meet these award deadlines will have future programming and OA restricted until their projects are
brought into compliance. For FTA projects, funds must be approved/ awarded in an FTA Grant within

one federal fiscal year following the federal fiscal year in which the funds were transferred to FTA.”

Advertised within 6
months of obligation
and awarded within 9
months of obligation.

FTA Grant Award:
Within 1 year of transfer
to FTA.

Submit First Invoice / Next Invoice Due

Per MTC Resolution 3606-Revised, “Funds for each federally funded (Environmental (ENV/ PA&ED),
Preliminary Engineering (PE), Final Design (PS&E) and Right of Way (R/W) phase and for each federal
program code within these phases, must be invoiced against at least once every six months following
obligation. Funds that are not invoiced at least once every 12 months are subject to de-obligation. There is
no guarantee that funds will be available to the project once de-obligated. Funds for the Construction
(CON) phase, and for each federal program code within the construction phase, must be invoiced and
reimbursed against at least once within 12 months of the obligation, and then invoiced at least once every
6-months there after. Funds that are not invoiced and reimbursed at least once every 12 months are subject
to de-obligation by FHWA.

There is no guarantee that funds will be available to the project once de-obligated. If a project does not
have eligible expenses within a 6-month period, the agency must provide a written explanation to Caltrans
Local Assistance for that six-month period and submit an invoice as soon as practicable to avoid missing
the 12-month invoicing and reimbursement deadline. Agencies with projects that have not been invoiced
against and reimbursed within a 12-month period, regardless of federal fund source, will have restrictions
placed on future programming and OA until the project is properly invoiced. Funds that are not invoiced
and reimbursed against at least once every 12 months are subject to de-obligation by FHWA.”

For Con phase: Once
within 12 months of
Obligation and then
once every 6 months
thereafter, for each
federal program code.

For all other phases:
Once within 6 months
following Obligation
and then once every 6
months thereafter, for
each phase and federal
program code.
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Appendix B - Continued

Definitions of the Required Activities per Resolution 3606 (As revised April 26, 2006)

Index

Definition

Deadline

8a

Inactive Projects:

Per MTC Resolution 3606-Revised, “Most projects can be completed well within the state’s deadline for
funding liquidation or FHWA’s ten-year proceed-to-construction requirement. Yet it is viewed
negatively by both FHWA and the California Department of Finance for projects to remain inactive for
more than twelve months. It is expected that funds for completed phases will be invoiced immediately
for the phase, and projects will be closed out within six months of the final project invoice. Funds that
are not invoiced and reimbursed at least once every 12 months are subject to de-obligation by FHWA.
There is no guarantee the funds will be available to the project once de-obligated.”

Funds must be invoiced
and reimbursed against
once every 12 months to
remain active.

Liquidate Funds

Per MTC Resolution 3606-Revised, “Funds must be liquidated (fully expended, invoiced and
reimbursed) within six years of obligation. California Government Codes 16304.1 and 16304.3 places
additional restrictions on the liquidation of federal funds. Generally, federal funds must be liquidated
(fully expended, invoiced and reimbursed) within 6 state fiscal years following the fiscal year in which
the funds were appropriated. Funds that miss the state’s liquidation/ reimbursement deadline will lose
State Budget Authority and will be de-obligated if not re-appropriated by the State Legislature, or
extended (for one year) in a Cooperative Work Agreement (CWA) with the California Department of
Finance. This requirement does not apply to FTA transfers.”

Funds must be
liquidated within six
years of obligation.

10

Est. Completion Date/Project Close-out

Per MTC Resolution 3606-Revised, “Implementing Agencies must fully expend federal funds on a
phase one year prior to the estimated completion date provided to Caltrans. At the time of obligation, the
implementing agency must provide Caltrans with an estimated completion date for that project phase.
Any un-reimbursed federal funds remaining on the phase after the estimated completion date has passed,
is subject to project funding adjustments by FHWA. Projects must be properly closed out within six
months of final project invoice. Projects must proceed to construction within 10 years of federal
authorization of the initial phase. Federal regulations require that federally funded projects proceed to
construction within 10 years of initial federal authorization of any phase of the project.

Furthermore, if a project is canceled, or fails to proceed to construction in 10 years, FHWA will de-
obligate any remaining funds, and the agency is required to repay any reimbursed funds. If a project is
canceled as a result of the environmental process, the agency does not have to repay reimbursed costs for
the environmental activities. However, if a project is canceled after the environmental process is
complete, or a project does not proceed to construction within 10 years, the agency is required to repay
all reimbursed federal funds. Agencies with projects that have not been closed out within 6 months of
final invoice will have future programming and OA restricted until the project is closed out or brought
back to good standing by providing written explanation to Caltrans Local Assistance, the applicable
CMA and MTC.”

Est. Completion Date:
For each phase, fully
expend federal funds 1
year prior to date
provided to Caltrans.

Project Close-out:
Within 6 months of
final project invoice.

Notes:

! Approval in the TIP: For administrative/ minor TIP Amendments it is the date of Caltrans approval. For formal TIP

Amendments, it is the date of FHWA approval.

2Per DOT letter from Caltrans Local Assistance to MPOs, regarding “Procedural Changes in Managing Obligations”, dated

9/15/05.
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Federal Timely Use of Funds Report -September 30, 2007 ACTAC Agenda Item: 4.5
Federally Funded Locally Sponsored Alameda County Projects Meeting Date: September 4, 2007

Appendix C
Date of Most Recent Invoice
Per Resolution 3606 (Revised April 26, 2006), following Obligation, funds for each federally funded phase must be invoiced against at
least once every six months. With the exception of the Con phase for which the first invoice must be submitted within 12 months of
Obligation and then once every 6 months thereafter. Funds that are not invoiced and reimbursed against at least once every 12 months
are subject to de-obligation by FHWA.

Sponsors should submit only the following documentation to the CMA Project Monitoring Team related to invoices: Excerpts from the
invoice package that show the invoice number, date, and amount, along with the signature of the agency representative.

Prog’d Months' Since
Index | TTP ID/ Sponsor Amount Obligation | Date of Most | Most Recent
Project Source | ($x 1,000) | Phase FY Date Recent Invoice Invoice
1 |ALA030002/ Ala. County STP $3,900 [ R/W | 04/05 | 6/29/05 2/14/07 8
Vasco Road Safety Imps., Phase 1
2 |ALAO050021/ Ala. County STP $27 | PSE | 04/05 | 2/28/05 5/18/06 See Note 2
East Ave Rehab (Windfeldt Rd. to E St.) STP $505 Con 05/06 7/9/06 2/14/07 8
3 |ALAO050052/ Ala. County STP $44 | PE 05/06 | 1/20/06 12/22/06 See Note 2
East Castro Valley Blvd/ Dublin Canyon Rd.
4 |ALA990078/Berkeley CMAQ $1,034 | R/'W | 006/07 6/8/06 12/1/06 10
San Pablo Ave. Corridor Bicycle Path
5 |ALA050025 /Hayward STP $8{ Env | 05/06 [ 2/15/06 6/30/06 See Note 2
Hesperian Blvd Rehab STP $713 | Con | 05/06 | 6/27/06 1/11/07 9
6 |ALA050056/ Hayward STP $5| Env | 05/06 | 2/15/06 6/30/06 See Note 2
West A Strect Rehab STP $117 | Con | 05/06 | 6/27/06 1/11/07 9
7 |ALA050054 / Livermore STP $158 [ Con 05/06 5/1/06 3/21/07 See Note 2
East Ave Rehab (Hillcrest to Loyola)
8 |ALA050024 / Livermore STP $300| Con 05/06 5/1/06 3/21/07 See Note 2
South Vasco Rd Rehab
9 |ALA050021/ Oakland STP $825 1 Con | 05/06 | 6/21/06 6/20/07 3
Oakland Street Resurfacing Program
10 |ALA050023/ Oakland STP $1,573 1 Con | 05/06 | 6/21/06 6/20/07 3
Rehabilittion on Various Streets
11 |ALA050028/ Oakland CMAQ $267 | Eanv | 04/05 | 5/17/05 05/09/07
Chinatown Ped Imps CMAQ | $1,933| Con | 0506 | 6/30/06 | 05/09/07
12 |ALA050039/ Oakland CMAQ $200 PE 05/06 | 3/30/06 8/8/07 2
MacArthur Transit Hub Imps
13 |ALA030007/ Oakland CMAQ $89 | Con | 06/07 | 1/17/07 8/3/07 See Note 2
Coliseum Transit Hub
14 |ALA050026/ San Leandro STP $30 | PSE | 04/05 | 2/24/05 6/14/06 See Note 2
Washington Ave STP $445 | Con | 05/06 | 3/24/06 12/12/06 10
15 |ALAO05055/ San Leandro STP $185| Con | 05/06 | 3/24/06 12/12/06 10
Floresta Ave Rehab
Notes: ! Partial months are rounded up to full months ( i.e. 4 months and 1 day = 5 months).

% The programmed amount for this phase has been fully invoiced.

ACCMA Project Monitoring Appendix C Page 1 of 1
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ALAMEDA COUNTY
CONGESTION MANAGEMENT AGENCY

1333 BROADWAY, SUITE 220 » OAKLAND, CA 94612 o PHONE: (510) B36-2560  FAX: (510) 836-2185
E-MAIL: mail@accma.ca.gov » WEB SITE: accma.ca.gov

Memorandum
September 4, 2007
Agenda Item 4.6
DATE: August 22, 2007
TO: Alameda County Technical Advisory Committee (ACTAC)
FROM: Matt Todd, Manager of Programming
RE: Transportation Fund for Clean Air (TFCA):

Timely Use of Funds Report

Information
The ACTAC is requested to review the attached Timely Use of Funds Report for local projects
programmed in the TFCA Program.

The enclosed Timely Use of Funds Report dated September 2007 has been updated to reflect the
material we have received through August 20, 2007. The report reflects (6) projects in the red
zone with primarily final monitoring reports (FMR’s) and expenditure deadlines. The report
reflects (0) projects in the yellow zone, representing projects with tasks required in the next 7
months.

Next Steps
This information will be the basis of the TFCA At Risk Report brought to the committees and
Board in October 2007.

Attachments
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TFCA Program Manager Funds

Timely Use of Funds

ACTAC Agenda ltem 4.6
September 4, 2007

September 2007
Activity
Required Date Completed/
Project No. Sponsor Project Title Balances Activity Due Date Notes
RED ZONE (Milestone within 4 months)
04ALA01 City of Fremont Signal Retiming: Auto Mall Pkwy., TFCA Award Agree. Executed 5/19/2005 [Expenditures not complete
Paseo Padre Pkwy., Warm Springs { $ 123,000.00 {Proj. Start il Jul-05 }Expenditure Deadline Apr 07
Bivd., and Fremont Blvd. TFCA Expended {Final Reim. 12/31/2007 FMR Received
$ 59,019.36 |FMR Feb-07 4/9/2007
Exp Deadline Met | 4/13/2007
JOSALAO5  |City of Union City Compressed Natural Gas Facility TFCA Award Agree. Executed « "1 4/7/2006 |Expenditures not complete
Improvements $ 120,000.00 |Proj. Start vl ol Mar-06 - fFMR Due Aug 07
TFCA Expended [Final Reim. 12/31/08 Expenditure Deadline Nov 07
$ - FMR Aug-07
Exp Deadline Met | 11/2/2007
05ALAO01 BART Electronic Bicycle Locker's TFCA Award Agree. Executed |, 3/31/2006 |Expenditures not complete
$ 50,000.00 Proj. Start G Aug-06 JFMR Due Nov. 07
TFCA Expended {Final Reim. 12/31/08 Extension request to the
$ 2,269.00 IFMR Nov-07 expenditure deadline submitted.
Exp Deadline Met | 11/2/2007
03ALA07 City of Fremont CNG Refueling Station-Fremont TFCA Award Agree. Executed L 2/9/2004 ]Expenditures not complete
$  96,242.00 |Proj. Start o i e Jul-03  jExpenditure Deadline Nov 07
TFCA Expended {Final Reim. 12/31/08 FMR Due Dec. 07
$ 40,312.46 |FMR Dec-07
Exp Deadline Met | 11/30/2007
05ALA03  [City of Livermore Arroyo Mocho Bicycle and TFCA Award Agree. Executed a0 b v} 4/21/2006 [Expenditures not complete
Pedestrian Trail Extension, Class 1 $ 86,803.00 |Proj. Start S Mar-06 |FMR Due Nov 07
TFCA Expended |Final Reim. 12/31/08 Expenditure Deadline Nov 07
$ - FMR Nov-07
Exp Deadline Met | 11/2/2007
0B6ALAO1 ACCMA Guaranteed Ride Home Program TFCA Award Agree. Executed | .| 9/27/2008 |Expenditures not complete
(FY 08/07) $ 150,000.00 {Proj. Start Cooesl Jul-06 JFMR Due Dec. 07
TFCA Expended |Final Reim. 12/31/09 Expenditure Deadline Nov 08
$ 3,108.30 |[FMR Dec-07
Exp Deadline Met | 11/2/2008
~
AN
Q
&

gree Executed- Date TFCA Agreement executed

QaProj. Start- Date of project initiation

FMR- Date final monitoring report submitted
Exp. Deadline Met- Expenditure occured before deadline

Fall '07- TUF




ACTAC Agenda ltem 4.6

TFCA Program Manager Funds September 4, 2007
Timely Use of Funds
September 2007
Activity
Regquired Date Completed/
Project No. Sponsor Project Title Balances Activity Due Date Notes
YELLOW ZONE (Milestone within 5-7 Months)

HAOVd

Agree Executed- Date TFCA Agreement executed

\oProj. Start- Date of project initiation
FMR- Date final monitoring report submitted Fall '07- TUF
Exp. Deadline Met- Expenditure occured before deadline



TFCA Program Manager Funds
Timely Use of Funds

ACTAC Agenda ltem 4.6
September 4, 2007

%egree Executed- Date TFCA Agreement executed

roj. Start- Date of project initiation

FMR- Date final monitoring report submitted
Exp. Deadline Met- Expenditure occured before deadline

September 2007
Achivity
Beguired Date Completed/
Project No. Sponsor Project Title Balances Activity Due Date Notes
GREEN ZONE (Milestone beyond 8 months)
02ALA10  |City of Oakland Coliseum BART Bus Stop Relocation|TFCA Award Agree. Executed 3/15/2003 |FMR Due Jul 08
$ 192,000.00 |Proj. Start oo w]  dul-02  JExpenditure Deadline met.
TFCA Expended §Final Reim. 12/31/07 | 3/16/2007
$ 192,000.00 |FMR Jul-08
Exp Deadline Met | 02/01/07 yes
05ALA04 |ACCMA Oakland's E. 14th Street/ TFCA Award Agree. Executed 3/31/2006 |FMR Due Mar 09
International Blvd. Signal Timing & $ 395,000.00 {Proj. Start Mar-06 jExpenditure Deadline met.
Arterial Management TFCA Expended [Final Reim. 12/31/08 | 4/10/2007
$ 395,000.00 fFMR Mar-09
Exp Deadline Met | 11/02/07 yes
07ALAO1 City of Alameda Signal Timing: TFCA Award Agree. Executed |, "' .| pending
Constitution Wy/Lincoln Ave $ 100,000.00 |Proj. Start
TFCA Expended {Final Reim.
$ - |FMR
Exp Deadline Met
07ALAQ2  |(City of Alameda Park Street Business District Garage-| TFCA Award Agree. Executed pending
Bicycle Locker Project $ 32,000.00 |Proj. Start
TFCA Expended {Final Reim.
$ - |FMR
Exp Deadline Met
07ALAOD3 County of Alameda Class Il Bicycle Lanes: Wente Street |TFCA Award Agree. Executed pending
$ 150,000.00 |Proj. Start
TFCA Expended [Final Reim.
$ - FMR
Exp Deadline Met
07ALAD4 City of Fremont Signal Retiming: Mowry, Stevenson, |TFCA Award pending pending
Blacow $ 101,000.00 §Proj. Start
TFCA Expended |Final Reim.
$ - fFMR
Exp Deadline Met
07ALAO5  |City of Hayward Class 2 and 3 Bikeways TFCA Award Agree. Executed [ pending
Clas-s 2: B St Amtrak Station-Hayward BART $ 95,400.00 Proj. Start
gtear:l'czrr‘m}gla}is’zli; gl]::fr;t?'lsr;:?arsélara- TFCA Expended _fFinal Reim.
hc Amador, Watkins: B St-Fletcher Ln; Industrial $ ~ FMR
;:B Bivd: E. of Baumberg Ave-Hesperian; Exp Deadline Met
Q
t

Fali '07- TUF



ACTAC Agenda ltem 4.6

TFCA Program Manager Funds September 4, 2007
Timely Use of Funds
September 2007
Activity
Required Date Completed/
|Broject No. Sponsor Project Title Balances Activity Due Date |Notes
07ALAO06 |BART Multi-Jurisdiction Bike Locker Project TFCA Award Agree. Executed |00 pending
$ 275,405.00 {Proj. Start
TFCA Expended {Final Reim.
$ - |FMR
Exp Deadline Met
07ALA07 |ACCMA Guaranteed Ride Home TFCA Award Agree. Executed | pending
(FYs 07/08, 08/09) $ 270,000.00 |Proj. Start
TFCA Expended [Final Reim.
$ - IFMR
Exp Deadline Met
07ALLAO8 LAVTA ACE Shuttle to Dublin/Pleasanton TFCA Award Agree. Executed | .. ... ...l pending
BART Station $ 36,883.00 |Proj. Start
(FY 07/08) TFCA Expended {Final Reim.
$ - |FMR
Exp Deadline Met

HOVd

Agree Executed- Date TFCA Agreement executed
aﬁroj. Start- Date of project initiation
FMR- Date final mbnitoring report submitted Fall '07- TUF
Exp. Deadline Met- Expenditure occured before deadiine



TFCA Program Manager Funds

Timely Use of Funds

ACTAC Agenda ltem 4.6

September 4, 2007

September 2007
Activity
Required Date Completed/
Project No. Sponsor Project Title Balances Activity Due Date
Projects Done/Completed and Will Be Removed from the Monitoring Program
03ALA08  |City of Oakland CNG Refueling Station-Oakland TFCA Award Agree. Executed 5/30/2006 JFMR received
$ 225,000.00 |Proj. Start Jul-03  fProject completed
TFCA Expended |Final Reim. 12/31/07 6/7/2007
$ 225,000.00 |FMR Aug-07 5/14/2007
Exp Deadline Met | 6/30/2007 yes
03ALAO2  |City of Berkeley Berkeley BART: Attended TFCA Award Agree. Executed [/ " ""Ie| 1/14/2004 |Project not completed. Project
Bikestation $ 86,136.00 {Proj. Start , Wil Sep-04  ISponsor Reliquished-$86,136
TFCA Expended [Final Reim. 12/31/07
$ - |IFMR Jun-07
Exp Deadline Met | 06/30/07
05ALAO02  [City of Berkeley Citywide Bicycle Parking Program | TFCA Award Agree. Executed | " 3/17/2006 |FMR received
$ 25,000.00 |Proj. Start e Mar-06  |Project completed
TFCA Expended [Final Reim. 12/31/08 | 7/27/2007
3 25,000.00 |FMR 7/3/2007
Exp Deadline Met yes
03ALA15  |LAVTA ACE Shuttie to the Dublin/ TFCA Award Agree. Executed 10/14/2004 IFMR received
Pleasanton BART Station (From $ 83,934.00 {Proj. Start L o Jul-04  |Project completed
Pleasanton ACE Station) for FY TFCA Expended JFinal Reim. 12/31/2008 | 7/27/2007
04/05 1o FY 06/07 Operations $ 83,934.00 |FMR Oct-07 8/22/2007
Exp Deadline Met | 9/30/2007 yes

HOVd

Q\Agree Executed- Date TFCA Agreement executed

®IProj. Start- Date of project initiation

FMR- Date final monitoring report submitted
Exp. Deadiine Met- Expenditure occured before deadline

Fall '07- TUF



ALAMEDA COUNTY
CONGESTION MANAGEMENT AGENCY

1333 BROADWAY, SUITE 220 » OAKLAND, CA 94612 » PHONE: {510) 836-2560 e FAX: (510) 836-2185
E-MAIL: mail@accma.ca.gov ® WEB SITE: accma.ca.gov

September 4, 2007
ACTAC Agenda Item 4.7

Memorandum
DATE: August 24, 2007
TO: ACTAC
FROM: Matt Todd, Manager of Programming
RE: CMA Exchange Program: Preliminary Report
Information

The CMA Exchange Program provides funding for the projects programmed in the CMA TIP, a
local fund source administered by the ACCMA. Attached is the CMA Exchange Program
Preliminary Report, dated September 30, 2007. The report contains a listing of all of the projects
in the CMA Exchange Program, along with current status of each exchange. ACTAC is requested
to review and confirm the project specific information included in the report.

Next Steps
Project sponsors are requested to provide documentation related to the status of the projects on

the report by Friday, September 14th. Updates to the project information should be provided to
Jacki Taylor at the CMA, via fax or email to: JTaylor@accma.ca.gov .

This information will be the basis of the CMA Exchange Projects Quarterly Status Report
brought to the committees and the Board in October 2007.

Attachment
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CMA Exchange Projects - Quarterly Status Report
September 30, 2007

CMA

Index E;f:;e'l?e Sponsor Project EX:::EQE Egﬂ'l:;rﬁe g:%;";t/;%;; RﬁrT:ilrJ\?r;g P:/S;;n;:tggte Ag:te:;int Notes
Number Source (to berec'd) | (full amount)
1 Ex 1 AC Transit Bus Rehabilitation STIP-RIP $ 20,182,500 | $ 20,182,514 | $ - Done E
2 EX 2 AC Transit Bus Component Rehab STP $ 4,000,000 $ 4,000,000 | % - Done E
3 Ex 3 AC Transit Bus Component Rehab STIP-RIP_ | $ 4,500,000 $ 4,500,000 12/31/07 E
4 Ex 4 BART Seismic Retrofit STIP-RIP $ 8100,000]% 8,100,000 | $ - Done E
5 Ex 5 Berkeley Street Resurfacing STP $ 275,000 $ 275,000 12/31/07 E
6 Ex 8 Dublin Tassajara Interchange STIP-RIP $ 4230,000{% 4,230,000 % - Done E
7 Ex7 Fremont Street Rehabilitation STIP-RIP $ 2,196,000 % 2,196,900 $ - Done E
8 Ex 8 Fremont Street Resurfacing STP $ 858,000 $ 858,000 12/31/07 E
9 Ex 14 Fremont Street Overlay -13 Segments STP $ 1,423,000 $ 1,423,000 12/31/08 E
10 Ex 9 Livermore Isabel Interchange STIP-RIP $ 3,600,000}$% 3,600,000]|% - Done E
1 Ex 10 MTC East Dublin County BART STP $ 750,000 | $ 750,000 | $ - Done E
12 Ex 11 Union City UC Intermodal Station STIP-RIP._ | $ 9,314,000 $ 9,314,000 12/31/09 E
13 Ex 15 AC Transit  |Rehabilitation Project STIP-RIP $ 6,628,000 $ 6,628,000 6/30/10 N
14 Ex 16 ACTA Rt. 84 Expressway STP $ 1,000,000 $ 1,000,000 12/31/09 D
15 Ex 17 ACTIA 1-580 Castro Valley I/C Imps STIP-RIP 3 2,000,000 $ 2,000,000 6/30/09 N
Totals:| $ 69,057,400 | $ 43,059,414 | $§ 25,998,000
Notes:

1

E = Agreement Executed

A = Agreement Amendment in Process
D = Agreement Draft Form
N = Agreement Not Initiated

P9 IOV
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ALAMEDA COUNTY
CONGESTION MANAGEMENT AGENCY

1333 BROADWAY, SUITE 220 » OAKLAND, CA 94612 = PHONE: (510) 836-2560 » FAX: (510) 836-2185
E-MAIL: mail@accma.ca.gov ® WEB SITE: accma.ca.gov

Memorandum

September 4, 2007
Agenda Item 4.8

DATE: August 24, 2007
TO: ACTAC
FROM: Matt Todd, Manager of Programming

RE: 2007 Congestion Management Program (CMP) Update:
Table 16 -Capital Improvement Program (CIP)

Information

Chapter 7 of the CMP is the Capital Improvement Program. In Chapter 7, Table 16 is intended to
show the planned investment in the CMP network over the next six fiscal years, 07/08-12/13, and
should include projects that are intended to maintain or improve the level of service on the
designated system and to meet transit performance standards. On August 16™ the CMA distributed
to ACTAC Representatives a request for jurisdictions to update the project information in Table 16
for incorporation into the 2007 CMP.

The following items were distributed with the update request:
e An Excel spreadsheet for entering the updated information;
¢ Guidance for updating Table 16 of the 2007 CMP and answers to several FAQs; and
o A copy of Table 16 from the 2005 CMP for reference.

Next Steps

Updated information for Table 16 is due to the CMA on Friday, September 14", The CMA will
then compile the information received from jurisdictions into a draft Table 16 that will be
incorporated in to the draft Chapter 7 of the 2007 CMP. The final review and approval of Chapter
7 and the 2007 CMP is scheduled as follows:

e A draft Chapter 7, including Table 16, will be presented to the committees and Board for
review in October.

e Chapter 7 will be presented to the committees and Board for final approval concurrently
with the approval of the 2008 STIP project list.

e The draft 2007 CMP with the exception of Chapter 7 was approved by the Board in July.
The final 2007 CMP will be scheduled for Board action, including a public hearing, in the
fall to meet MTC’s deadline.
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ALAMEDA COUNTY
CONGESTION MANAGEMENT AGENCY

1333 BROADWAY, SUITE 220 » OAKLAND, CA 94612 = PHONE: (510) 836-2560 » FAX: (510) 836-2185
E-MAIL: mail@accma.ca.gov ® WEB SITE: accma.ca.gov

Memorandum

September 4, 2007
Agenda Item 4.8

DATE: August 24, 2007
TO: ACTAC
FROM: Matt Todd, Manager of Programming

RE: 2007 Congestion Management Program (CMP) Update:
Table 16 -Capital Improvement Program (CIP)

Information

Chapter 7 of the CMP is the Capital Improvement Program. In Chapter 7, Table 16 is intended to
show the planned investment in the CMP network over the next six fiscal years, 07/08-12/13, and
should include projects that are intended to maintain or improve the level of service on the
designated system and to meet transit performance standards. On August 16™ the CMA distributed
to ACTAC Representatives a request for jurisdictions to update the project information in Table 16
for incorporation into the 2007 CMP.

The following items were distributed with the update request:
e An Excel spreadsheet for entering the updated information;
¢ Guidance for updating Table 16 of the 2007 CMP and answers to several FAQs; and
o A copy of Table 16 from the 2005 CMP for reference.

Next Steps

Updated information for Table 16 is due to the CMA on Friday, September 14", The CMA will
then compile the information received from jurisdictions into a draft Table 16 that will be
incorporated in to the draft Chapter 7 of the 2007 CMP. The final review and approval of Chapter
7 and the 2007 CMP is scheduled as follows:

e A draft Chapter 7, including Table 16, will be presented to the committees and Board for
review in October.

e Chapter 7 will be presented to the committees and Board for final approval concurrently
with the approval of the 2008 STIP project list.

e The draft 2007 CMP with the exception of Chapter 7 was approved by the Board in July.
The final 2007 CMP will be scheduled for Board action, including a public hearing, in the
fall to meet MTC’s deadline.

PAGE 65



This page intentionally left blank

PAGE 66



ALAMEDA COUNTY
CONGESTION MANAGEMENT AGENCY

1333 BROADWAY, SUITE 220 » OAKLAND, CA 94612 » PHONE: (510) 836-2560 ® FAX: (510) 836-2185
E-MAIL: mail@accma.ca.gov » WEB SITE: acema.ca.gov

Memorandum
September 4, 2007
Agenda Item 4.9
DATE: August 20, 2007
TO: ACTAC
FROM: Vivek Bhat, Associate Transportation Engineer
RE: Federal Inactive Projects:

June 2007 Quarterly Review Look Ahead Report

Action Requested
No action required. This is an informational item.

Discussion

Federal regulations require that agencies receiving federal funds invoice against their obligations
at least once every six months. Projects that do not have invoicing activity over a six month
period are placed on the Inactive Obligation list, and those projects are at risk of deobligation of
the project’s federal funds unless Caltrans and the Federal Highways Administration (FHWA)
receive either an invoice or a valid justification for inactivity.

FHWA is now tracking the inactive obligations, and releasing a list of inactive projects quarterly.
If Caltrans and FHWA do not receive adequate invoicing or justification for the projects
inactivity, the project may be deobligated.

The Federal Inactive obligations June quarter (review period March to June 2007) look ahead
report is now available for on the Division of Local Assistance website at
http://www.dot.ca.gov/hg/LocalPrograms/QuarterlyReviewofInactiveProjects.htm .

To prevent projects from becoming inactive in the September 2007 review (Attachment A) and
December 2007 review (Attachment B), Local agencies must take one of the following actions.

1. Submit complete and correct invoice for eligible expenditure to Caltrans Local Program

Accounting.
2. Identify unneeded project funds and submit deobligation requests to the District Local
Assistance Engineer (DLAE). Process project final closeout if applicable.

Attachments
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June 2007 Quarterly Review Look Ahead Report
Projects that would become inactive on September 2007

ATTACHMENT A
ACTAC

Agenda ltem 4.9
Meeting Date 09/04/07

ProjectNum Pre-fix TRAMSEA Local Agency Description Last Billed No. of Auth Date TotalCost Federal Funds ACFunds Expended ! Unexpended Accrual/
ber i Months ‘ Unbilled
| : 1 :
- J - _ et et e et — - . - ——— e . A
{ !
5012075 |  STPL | 924389 __ Oakiand CITYWIDE _._.»+AC OVERLAY B R 8/1/06 |  $2,708,687.00| $2,398,000.00) ~ ~  $0.00| ,_5’{9._99] _.$2,398,000.00 $0.00
. ) Metropolitan i .
! Transportation  |MULTI-COUNTY . ;
_Bosaog1 | CML 923927 | _ Commission |TRAVELERINFORMATION SERVICES | 7/19/05 237 7/17/02_ | . $6110.823.00| $541000000| _ _$0.00| $5307,99698|  $102,003.02 . 80.00
: Metropolitan !
: Transportation  |MULTI-COUNTY )
60840671 _ | CcML 923927 | Commission TRAVELER INFORMATION SERVICES _.719/05 23.7 7M7/02 _....80.00 $0.00 . $0.00| _$0.00i $0.00 - $0.00
I Alameda County i
Congestion ALONG HESPERIAN BLVD IN 1880 CORRIDOR
8273021 | CML | 923490 | Management Agency |, SYSTEM INTEGRATOR AND MANAGER |  7/6/05 | 241 8/28/01 $969,382.00|  $28400000  $000  $27131 6_-_96} $12,683.94 50,00
! H
; Alameda County i
Congestion ALONG HESPERIAN BLVD IN 1880 CORRIDOR : ‘
sz | oM. | saauso | ManagementAgency | SYSTEM INTEGRATOR AND MANAGER | 7605 | 241 | 8028001 | 5242176400 $189337500]  $000| $1828260.84|  $65114.18]  $0.00
1 : |
! E Alameda County ;
| i Congestion ALONG HESPERIAN BLVD IN 1880 CORRIDOR : \
5273021 i CML | 923480 | Management Agency |, SYSTEM INTEGRATOR AND MANAGER 7/6/05 24.1 8/28/01 $1,412,854.00|  $1,106,625.00 $0.00]  $1,096,957.42 $9,667.58) $0.00
Page 1 of 1
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June 2007 Quarterly Review Look Ahead Report
Projects that would become inactive on December 2007

ATTACHMENT B

ACTAC
Agenda ltem 4.9

Meeting Date 09/04/07

ProjectNum| Pre-fix | TRAMSEA Local Agency Description Last Billed No. of Auth Date TotalCost Federal Funds ACFunds Expended Unexpended Accrual/
ber ; Months Unbilled
. : !
; |
| i BALLENA BAY BRIDGE (BR NO 33C-0230) .
5014007 | STPLZ | 928228 . Alameda  SEISMIC RETROFIT Jl.r2mies G180 | Sneor .. 8567,156.00)  $502,103.00| $0.00)  $22,132.00] _ $479,971.00| $0.00
i Alameda County | ALONG SAN PABLO AVE. IN THE 1-80 X i
Congestion CORRIDOR , SYSTEM INTEGRATOR AND ‘
6278020 | RPSTPL | 923489 | Management Agency |MANAGER R _11/10/05 _ 19.9 9/5/01 $30,000.00|  $30,000.00 _§0.00 ~$0.00 $39,000.001 $0.00
; ;
| Alameda County i
i Congestion {-880 SMART CORRIDOR_-HESPERIAN BLVD. i
6273023 | OML | 072384 | ManagementAgency | TELE.&COMPUTERUPGRADE | 1ois05 | 211 | 122800 | $17000000 $170,000.00| .80.00]  $100,000.00 $70,000.00, $0.00
H 1]
Alameda County I
. Congestion 1-880 SMART CORRIDOR_-HESPERIAN BLVD.
6273023 | CML | 072384 _| Management Agency |, TELE. & COMPUTER UPGRADE 10/5/05 211 | 12/28/00 |  $152,491,00|  $135,000.00 $0.00 $0.00|  $135,000.00] $0.00
' i | :
! BALLENA BAY BRIDGE (BR NO 33C-0230)
;,§9J4°.97,.j.. STPLZ | 928228 | Alameda  SEISMICRETROAIT 12/7/08 190 | _s5/e07 | .. $500000.00 $40,00000]  $0.00 ~$40,000.00 $0.00| $0.00
t : '
V Alameda County  |ALONG SAN PABLO AVE. IN THE I-80 ‘
i Congestion CORRIDOR , SYSTEM INTEGRATOR AND ‘
6273020 ] RPSTPL 923489 Management Agency |MANAGER 11/10/05 19.9 9/5/01 $35,017.00| _  $31,00000| _$0.00 $30,999.95 $0.05| $0.00
] Alameda County |ALONG SAN PABLO AVE. IN THE I-80
Congestion CORRIDOR . SYSTEM INTEGRATOR AND
..6273020 | H_ESIELJ,,QZ,G_‘@S - ‘M;‘qagement Agency |MANAGER - e 11/10/05 19.9 L $163,787.00 ___$1_4:5,QO_0__.QQ . $0.00]  $145,000.00 $000} $0.00
| :
Alameda County |ALONG SAN PABLO AVE. IN THE 1-80 ’
Congestion CORRIDOR , SYSTEM INTEGRATOR AND )
6273020 ; RPSTPL | 923488 | VME[‘?Qement Agency MANAGER 11/10/05 198.8 9/5/01 _.$1,500,000.00| $1,328,000.00 ' $0.00| $1,314,670.48 5173,3729_.52‘| $0.00
Alameda County |ALONG SAN PABLO AVE. IN THE I-80 !
Congestion CORRIDOR , SYSTEM INTEGRATOR AND |
. 6273020 | RPSTPL | 923489 | Management Agency |MANAGER 1171005 | 19.9 9/5/01 | $4869,882.00, $2999000.00| ~ _ $0.00| $2,986,720.83 $12,279.1 7.\ $0.00
1 '
Alameda County
Congestion 1-880 SMART CORRIDOR_-HESPERIAN BLVD. I
_ 6273023 | CML | 072364 | Management Agency |, TELE. & COMPUTER UPGRADE 10/5/05 211 | 12/28/00 |  $1,129,561.00| $1,000,000.00| $0.00]  $981,515.29 518.484.71‘ $0.00
i | 1 Alameda County |ALONG SAN PABLO AVE. IN THE I-80 :
| : ! Congestion CORRIDOR , SYSTEM INTEGRATOR AND i .
6273020 | RPSTPL , 923489 | Management Agency |MANAGER 11/10/05 19.9 9/5/01 $491,514.00 $393,211.00 $0.00i $386,453.06 $6,757.94| $0.00
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ALAMEDA COUNTY
CONGESTION MANAGEMENT AGENCY

1333 BROADWAY, SUITE 220 » OAKLAND, CA 94612 » PHONE: (510) 836-2560 » FAX: (510) 836-2185
E-MAIL: mail@accma.ca.gov ® WEB SITE: accma.ca.gov

September 4, 2007

ACTAC Agenda Item 4.10
Memorandum
DATE: August 24, 2007
TO: ACTAC
FROM: Matt Todd, Manager of Programming
RE: Report on the Status of the Bicycle and Pedestrian Elements of STP/CMAQ and

CMA TIP Local Streets and Roads (LSR) and Safety Projects

Information

At the April ACTAC meeting, a report on the current status of the bicycle and pedestrian
elements of previously programmed STP/CMAQ Local Streets and Roads (LSR) and CMATIP
LSR & Safety projects was proposed to be presented to ACTAC on an annual basis. The projects
to be included in the report were those adopted by the CMA Board in June 2005 that specifically
contained bicycle and pedestrian elements. A sample report was distributed at the meeting.

In light of the Routine Accommodations Checklist currently being developed by MTC, it was
proposed that a one time reporting on the bike and pedestrian elements and status of the
aforementioned projects be brought before ACTAC in place of the on-going annual report.
Project sponsors were requested to provide the current project status including the planned
bicycle and pedestrian elements. The responses received were incorporated into the attached
report.

A few requests for CMA TIP reprogramming resulted from this exercise and have been noted in
the report. These reprogramming requests will be presented to the committees and Board at a
later date.

Attachment
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Projects in STP Augmentation & CMA TIP programs approved in June 2005 that included bicycle & pedestrian elements:

($ X 1,000)
CMATIP| STP Cycled Total Project Bike & Ped Elements
index| Sponsor |Project Title Program| Augmentation | Project -Either completed or currently planned for project. Current Project/ Programming Status
{ CMATIP] STP | CMATIP| Cost -Any change from originally planned elements is noted.
1 |Alameda Lincoln Middle School Safety § 163 $ 284 |Project not to be completed. Project not to be completed. School has constructed other
improvements that would preclude signal.
CMA TIP reprogramming requested {for all Alameda CMA TIP
projects). Reprogramming to be brought to Board in fall ‘07.
2 {Alameda Fernside Bivd Resurfacing $ 135] $ 245 fPave resurfacing including in-pavement x-walk lights or traffic signal; Project completed with other local funds. CMA TIP reprogramming
reconfig. striping; sidewalk widening. requested (for all Alameda CMA TIP projects). Reprogramming to be
brought to Board in fall '07.
3 |Alameda E. Castro Valley Bivd/ Dublin Canyon Rd 615 $ 686 |Bicycle lanes & Drainage Inlets modifications. Award project: 11/21/08; Estimated completion date: July 2007
County Pavement Rehab & Bike Imps No CMA TIP funds
4 {Albany Ohlone Greenway Intersection Align. $ 37 $§ 155 |Re-align existing Bike/Ped paths at two intersections along major bike [Construction contract award estimated for summer '07. Total cost of
(Masonic at Portland & Washington) commute route for safety. In addition to realignment, installation of light |current project: $494K. City obtained a RM2 grant to cover cost
fixtures under the BART tracks for safety. increase.
5 |Albany Pierce St Rehab $§ 30|8$ 87 {Implementation of a Class | bike path along with the planned restriping. |Construction of bike path and restriping scheduled to start in fall '07.
Total cost of current project $817,000. Total CMA TIP funding $178K.
6 |Berkeley Spruce St. Safety Project $ 100 $ 100 |Traffic circles and neck downs to be installed to promote traffic calming |Project completed as planned with other local funds. Awaiting
Between Rose and Cedar Sts and pedestrian safety. reimbursement from CMA TIP.
7 |Berkeley Piedmont Circle Pedestrian Safety Project | $ 128 $ 450 |Project did not contain the originally planned pedestrian improvements |Modified project completed with other local funds, CMA TIP
due to objections from the Landmarks Preservation Commission. The |reprogramming requested for this project. Reprogramming scheduled
crosswalks at Piedmont and Channing were refreshed, but they were  {to be brought before Board during fali ‘07,
not moved as planned, and there were no refuges provided.
8 |Dublin Amador Valley Blvd Rehab and Safety $ 87 $ 69| 3% 386 |Pavement rehab and restripe of vehicle lanes and existing class il bike [Construction scheduled to start April '08.
lanes.
9  {Emeryvile Park Ave Overlay $ 17 $ 141 % 750 |Reconfig. street parking; limit truck traffic; sidewalk widening to 18-20' |Project is scheduled to be under construction during the first haif of FY
District Street and Landscape Imps for bike/ped safety. The pedestrian elements include creation of bulb-  [2007/08.
outs at three intersections.
10 |Fremont Street Overlay: portions of Bayview Dr. $ 467 $ 475 |Street overlay and upgrade of bike route to bike lanes on three street | This project is currently is design. Construction scheduled to start
Walnut Ave, and Farwell Dr. segments and install of ADA ramps. January 2008.
11 |Fremont Street Overlay: portions of Durham Rd. 419 $ 473 |Street overlay and upgrade of bike route to bike lanes on four street Construction of this project is nearing completion. No CMA TIP funds.
Fremont Blvd, & Stevenson Blvd. segments and install of ADA ramps.
12 |Hayward Industrial Blvd Pavement Rehab $ 280 $ 318 |Rehab of pavement and existing class lil bike route. Includes installation{Project started August '07.
(Arf Ave. to W. Tennyson Rd.) of one ADA curb ramp.
13 |Hayward West A Street Rehab $ 18 122 $ 138 |Rehab of pavement and existing bike lane. Project completed. CMA TIP funds local match for STP funding.
1-880 to Hathaway Ave.
14 {Livermore Street Resurfacing 209% 2008 $ 178 $ 223 |Annual imps including: Pavement rehab, restripe/ resurface bike lanes & CMA TIP funds moved out one year to 2008 Annual Resurfacing
(Streets to be determined) install ADA curbs as needed. project.
15 |Newark Pavement Overlay: Jarvis Ave $ 99 $ 132 |Pave Overlay; existing bike lanes re-striped as needed; x-walks & Construction estimated to start late spring - early summer '08. All of
(Newark Bivd- UPR tracks w. of Lido) sidewalks upgraded as needed. Newark's CMA TIP projects to be delivered together.
16 |Newark Haley Ave. (UPR tracks to Cedar) $ 79| $ 103 |Pave Overlay; existing bike lanes & x-walks re-striped as needed. Construction estimated to start late spring - early summer '08. All of
Newark's CMA TIP projects to be delivered together.
17 |Oakiand City of Oakland-Annual St. Resurface § 349 $ 962 Pavement Rehab, ADA curb ramp install where missing, and all These Oakland rehab projects are being delivered together. Project
sidewalk, curb, gutter repair where needed. awarded on 3/20/07, Notice to Proceed issued on 5/7/07, and project
18 |Oakland Local Match for Fed STP LSR Project $ 278 $ 1,839 completion scheduled for May 2009.
19 [Oakland City of Oakland Street Resurfacing 824 $ 1,500
Program
20 |Oakland Traffic Signal at the Intersection of 73rd $ 275 $ 275 |New traffic signal will provide video detection system for vehicles and  |Estimated contract award: February 2008;
Ave at Garfield Ave. bikes, combined audible and tactile pedestrian push buttons, countdown | Estimated project completion: November 2008.
pedestrian signal heads, and curb ramps.
21 |Piedmont New Traffic Signal at Lower Grand Ave $ 24 $ 20{$ 275 |Ped x-ing safety imps: Install traffic signal, "prepare to stop" flasher, re- [Preparing to open for bids in summer '07. Project progress pending on
at Arroyo Ave & Rose Ave striping & ramps. permit approvals from the City of Oakland.
22 {Pleasanton [|W. Las Positas Bivd Resurface $ 1583 138 $ 481 |SAMI Overlay; traffic detectors installed; bike lanes restriped; curb, Project completed 2/20/07. Awaiting reimbursement from CMA TIP.
(Hopyard Rd to Hacienda Drive) gutter & sidewalk repaired.
3 [San Leandro |Washington Ave Rehabilitation 163 $ 445 |Ciass Il bike lanes were not included in project as originally planned. Construction contract was awarded on 7/17/06 and completed
1/26/07. No CMA TIP funds.
4 |San Leandro |{Floresta Bivd Street Rehab $ 12 185 $ 372 |AC pavement rehab and Bike lane striping and marking. Construction contract was awarded on 7/17/06 and completed
(Washington Ave to Monterey Blvd) 1/26/07. CMA TIP funds local match for STP funding.
k425 [Union City Pavement Rehab of 8,C,D,E,7th, & 8th $ 151 $ 159 |Pavement rehab and striping; install ADA curb ramps where missing Anticipated to be completed and accepted during summer 2007.
N Sts. along project streets.
NGS |Union City Union City Bivd (UCB) Pavement Rehab $ 127]$ 127 [Pavement rehab and striping; instail ADA curb ramps where missing Anticipated to be completed and accepted during summer 2007.
(Horner St. to Jean Dr.) along project street.
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